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Abstract: This recommended practice defines the processes and procedures that should be 
followed to implement Verification, Validation, and Accreditation (VV&A) for federations being 
developed using the High Level Architecture (HLA) Federation Development and Execution 
Process (FEDEP). This recommended practice is not intended to replace existing VV&A policies, 
procedures and guidance, but rather is intended to focus on the unique aspects of VV&A of 
federations. It is a higher-level framework into which such practices can be integrated and tailored 
for specific uses. The VV&A Overlay provides implementation-level guidance to VV&A 
practitioners. 
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Introduction 

This introduction is not part of IEEE Std 1516.4-2007, IEEE Recommended Practice for Verification, Validation, and 
Accreditation of a Federation—An Overlay to the High Level Architecture Federation Development and Execution 
Process. 
 
The High Level Architecture (HLA) facilitates interoperability among simulations and promotes reuse of 
simulations and their components. The HLA is composed of three major components and has an 
accompanying Federation Development and Execution Process (FEDEP) model: 
 
⎯ HLA Framework and Rules: A set of rules that describe the general principles defining the HLA. 

(IEEE Std 1516™-2000) 

⎯ HLA Federate Interface Specification: A description of the interface between simulations (federates) 
and the HLA runtime infrastructure. (IEEE Std 1516.1™-2000) 

⎯ HLA Object Model Template Specification: A specification for documenting HLA object models. 
(IEEE Std 1516.2™-2000) 

⎯ HLA Federation Development and Execution Process: A description of the process for constructing 
and executing HLA federations. (IEEE Std 1516.3™-2003) 

 
The HLA FEDEP (IEEE Std 1516.3-2003) is a recommended practice that describes a generalized process 
for building and executing HLA federations. It does not replace the existing management and development 
methodologies of HLA user organizations, but rather provides a high-level framework into which other 
systems engineering practices can be easily integrated. The FEDEP defines a methodology that can and 
should be tailored to meet the needs of user applications. 
 
This recommended practice provides guidelines for verifying, validating, and accrediting a federation. Its 
purpose is to provide a more detailed view of the VV&A processes implied by the FEDEP. 
 
This recommended practice defines the processes and procedures that should be followed to implement 
VV&A for federations being developed using the FEDEP. It is not intended to replace existing VV&A 
policies, procedures, and guidance, but rather is intended to focus on the unique aspects of VV&A of 
federations. 
 
This recommended practice provides implementation-level guidance to VV&A practitioners by interpreting 
and customizing the more generalized FEDEP activity descriptions. It focuses upon the VV&A processes 
that apply to federations and not the VV&A processes associated with individual federates, but does 
incorporate the use of the information produced by those processes. Furthermore, the recommended 
practice does not describe the individual verification or validation techniques that could be employed to 
execute the VV&A processes for federations. 
 
This recommended practice has been designed to apply across a wide range of functional applications. 
Currently, these processes represent the best practices available to the VV&A community. Just like the 
FEDEP, this recommended practice is not intended to be prescriptive for all FEDEP users. Rather, it is a 
tailorable process and is offered as guidance to all participants in FEDEP activities. Users and developers 
of other synthetic simulation environments that are not based on HLA can also benefit from the guidance 
provided in this recommended practice, as the VV&A activities can be tailored as necessary to support 
nearly any type of distributed simulation application. 
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Notice to users 

Errata 

Errata, if any, for this and all other standards can be accessed at the following URL: http:// 
standards.ieee.org/reading/ieee/updates/errata/index.html. Users are encouraged to check this URL for 
errata periodically. 

Interpretations 

Current interpretations can be accessed at the following URL: http://standards.ieee.org/reading/ieee/interp/ 
index.html. 

Patents 

Attention is called to the possibility that implementation of this standard may require use of subject matter 
covered by patent rights. By publication of this standard, no position is taken with respect to the existence 
or validity of any patent rights in connection therewith. The IEEE is not responsible for identifying 
Essential Patent Claims for which a license may be required, for conducting inquiries into the legal validity 
or scope of Patents Claims or determining whether any licensing terms or conditions are reasonable or non-
discriminatory. Further information may be obtained from the IEEE Standards Association.  
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IEEE Recommended Practice for  
Verification, Validation, and  
Accreditation of a Federation—An  
Overlay to the High Level Architecture  
Federation Development and  
Execution Process 

1. Overview 

1.1 Scope 

This recommended practice defines the processes and procedures that should be followed to implement 
Verification, Validation, and Accreditation1 (VV&A) for federations being developed using the High Level 
Architecture (HLA) Federation Development and Execution Process (FEDEP). This recommended practice 
is not intended to replace existing VV&A policies, procedures, and guidance, but rather is intended to focus 
on the unique aspects of the VV&A of federations. It provides a higher-level framework into which such 
practices can be integrated and tailored for specific uses. The VV&A Overlay provides implementation-
level guidance to VV&A practitioners; however, it does not describe the individual techniques that might 
be employed to execute the VV&A processes for federations. 
 
This VV&A Overlay focuses upon the VV&A processes that apply to federations and not the VV&A 
processes associated with individual simulations (federates), but does consider using the information 
produced by those processes. 
 
Users, developers, and VV&A personnel working with simulations and simulation compositions not based 
upon the HLA and the FEDEP can also benefit from the guidance in this document since the activities that 
this overlay describes can be tailored to support any type of distributed simulation application. 

1.2 Purpose 

The VV&A Overlay has been designed to apply across a wide range of functional applications. The 
purpose of this overlay is to provide a more detailed view of the VV&A processes implied by the FEDEP. 
Currently, these processes represent the best practices available to the VV&A community. The VV&A 
Overlay is a tailorable process and is offered as guidance to all participants in FEDEP activities. 
                                                 
1 Note that outside of the United States there may not be a formal accreditation process and the terms “acceptance” or “accepted for 
use” may be used; in this document the term acceptance is the decision to use a model, simulation, or federation of models and 
simulations for a specific purpose and the term accreditation is the official certification that a model, simulation, or federation of 
models and simulations is acceptable for use for a specific purpose. For the purposes of this document the terms are equivalent. 
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This overlay identifies and describes the recommended VV&A processes that should be followed to assure 
the acceptability and utility of federations for particular intended uses. The overlay also identifies and 
describes the information feeding and resulting from those processes as well as the relationships between 
the FEDEP and the VV&A processes and their respective information products. In addition, this overlay 
defines those terms uniquely needed to characterize the FEDEP VV&A Overlay. This overlay takes special 
care to use and build upon existing standards, standard terms and their definitions whenever possible. 

1.3 Conventions 

This subclause describes the conventions adopted for presenting the overlay material. The overlay employs 
three types of conventions: capitalization, special words, and graphic symbols. These conventions are used 
throughout the overlay as much as possible. 
 
The overlay uses capitalization to identify the key participants in the VV&A processes. The overlay 
distinguishes between the Federation Development Team and the VV&A Team, and capitalizes the 
references to these teams. The VV&A Team may participate as part of the Federation Development Team; 
however, the VV&A Team may or may not be organizationally independent of it. 
 
The titles of the primary information produced or needed by these teams are also capitalized (e.g., 
Federation Objectives, Federation Acceptability Criteria, and Federation Referent). This information 
includes that produced by both the Federation Development Team (e.g., Federation Objectives and 
Federation Conceptual Model) and the VV&A Team (e.g., Federation Acceptability Criteria and Federation 
Referent). Any modifiers describing those information items are not capitalized (e.g., initial Federation 
V&V Plan, revised Federation V&V Plan, and validated Federation Conceptual Model) as part of the title. 
These capitalization conventions emphasize the content of the information produced. 
 
The overlay uses a few words in very specific ways. It divides the VV&A processes applied to federations 
into phases, activities, and tasks. Phases correspond to the seven top-level FEDEP steps. Each phase 
contains several activities and each activity includes a set of tasks that the VV&A Team executes to 
accomplish the activity. 
 
The overlay also distinguishes between the following three types of VV&A Team participation in the 
FEDEP: 
 

⎯ Supporting 

⎯ Contributing to 

⎯ Responsible for performing 

 
The overlay consistently begins both activity titles and task descriptions with the verbs corresponding to 
these types and uses this convention throughout the document. This distinction occurs because of the many 
different players in the FEDEP and the variety of ways in which various responsibilities may be assigned to 
these players. 
 
All activity titles and task descriptions that begin with the verb “support” represent those activities or tasks 
that the FEDEP explicitly identifies and that the VV&A Team can support in some way. Activities with 
“support” titles are generally led or performed by a member of the Federation Development Team but 
involve the VV&A Team. A “support” activity may contain tasks that the FEDEP does not explicitly 
identify. The VV&A Team performs these tasks and assumes the responsibility for satisfactorily 
completing them. 
 
The activity titles and task descriptions that begin “contribute to” represent verification activities and tasks 
and need to be accomplished to ensure the success of the VV&A effort. As a result, the VV&A Team may 
need to be involved in performing these activities and tasks but will generally not take primary 
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responsibility for their completion. However, this does not imply that the VV&A Team does not perform 
verification activities. On the contrary, the VV&A Team may need to perform verification where they need 
the information to supplement that received from the verification that other members of the Federation 
Development Team have performed. In some cases, the VV&A Team may need to assume responsibility 
for performing the “contribute to” activities and tasks when that responsibility has been assigned to no 
other member of the Federation Development Team. This may be needed so that the VV&A Team can 
perform the duties for which they have explicit responsibility. 
 
Those activity titles and task descriptions that begin with some other verb (e.g., plan, validate, perform, and 
prepare) represent the activities and tasks for which the VV&A Team has primary responsibility and will 
perform. These activities and tasks are essential to creating a valid federation. Consistent with these 
conventions, these VV&A-specific tasks do not begin with either the “support” or “contribute to” verbs. 
 
Each phase described in this overlay has an activity diagram associated with it that shows the primary 
relationships between the VV&A activities in the phase and the activities in the corresponding FEDEP step. 
These diagrams use particular symbols to identify the types of VV&A activities and their interactions. 
Table 1 describes the meanings of these symbols. 
 

Table 1 —Symbol conventions used in the activity diagrams 
 

 
 
These activity diagrams label each VV&A activity with a number designation (X.Y) to show the 
traceability between the phase (X) with which the activity is associated and the activity (Y). The activity 
numbers in these diagrams are only identifiers and do not imply any ordering of activity execution. 
 
These activity diagrams present only abstractions of the details provided in the activity discussions. These 
diagrams are intended only as illustrations to clarify the key elements of the phases they describe. The 
activity diagrams show only the primary information exchanged and do not include all of the information 
involved in the activity interactions. The information illustrated in these diagrams either identifies what is 
important to the VV&A effort or emphasizes the value added by the VV&A activities. The activity 
discussions provide more extensive lists of the information inputs and outputs. The abstraction inherent to 
these diagrams is not intended to imply that these activities do not draw upon information prepared in the 
preceding phases. The conventions for these diagrams are informal, do not adhere to the specifications of 
formal diagramming conventions, and are provided only for illustrative purposes. 
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2. 

3. 

3.1

                                                

Normative references 

The following referenced documents are indispensable for the application of this document. For dated 
references, only the edition cited applies. For undated references, the latest edition of the referenced 
document (including any amendments or corrigenda) applies. 
 
The three standards that compose the HLA, together with the FEDEP, provide the technical foundation for 
designing and developing all HLA federations. These standards are described in the following documents: 
 
IEEE Std 1516™-2000, IEEE Standard for Modeling and Simulation (M&S) High Level Architecture 
(HLA)—Framework and Rules.2, 3

 
IEEE Std 1516.1™-2000, IEEE Standard for Modeling and Simulation (M&S) High Level Architecture 
(HLA)—Federate Interface Specification. 
 
IEEE Std 1516.2™-2000, IEEE Standard for Modeling and Simulation (M&S) High Level Architecture 
(HLA)—Object Model Template (OMT) Specification. 
 
IEEE Std 1516.3™-2003 IEEE Recommended Practice For High Level Architecture (HLA) Federation 
Development and Execution Process (FEDEP). 

Definitions, acronyms, and abbreviations 

For the purposes of this recommended practice, the following terms and definitions apply. The 
Authoritative Dictionary of IEEE Standards [B4]4 should be referenced for terms not defined in this clause. 

 Definitions 

3.1.1 acceptance: The decision to use the results produced by a model, simulation, or federation of models 
and simulations for an intended use. 

3.1.2 credibility: The belief that a model, simulation, or federation of models and simulations can serve an 
intended use. 

3.1.3 error characteristics: Those characteristics that describe the nature of the errors in the output from a 
model, simulation, or a federation of models and simulations. For each output variable that can assume 
metric values, the minimum and maximum error bounds are measured from the values established by the 
referent under the same conditions together with the probability that all errors of the output values for that 
variable will fall within those error bounds. 

3.1.4 federate: An application that may be or is currently coupled with other software applications under a 
Federation Object Model Document Data/Federation Execution Data (FDD/FED) and a runtime 
infrastructure (RTI). This may include federation managers, data collectors, real world (“live”) systems 
(e.g., C4I systems, instrumented ranges, sensors), simulations, passive viewers, and other utilities. (See 
IEEE Std 1516.3-2003.) 

3.1.5 federation: A named set of federate applications and a common Federation Object Model (FOM) that 
are used as a whole to achieve some specific objective. (See IEEE Std 1516.3-2003.) 

 
2 The IEEE products referred to in this clause are trademarks belonging to the Institute of Electrical and Electronics Engineers, Inc. 
3 IEEE publications are available from the Institute of Electrical and Electronics Engineers, 445 Hoes Lane, P.O. Box 1331, 
Piscataway, NJ 08855-1331, USA (http://standards.ieee.org/). 
4 The numbers in brackets correspond to those of the bibliography in Annex A. 
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3.1.6 federation conceptual model: An abstraction of the real world that serves as a frame of reference for 
federation development by documenting simulation-neutral views of important entities and their key 
actions and interactions. (See IEEE Std 1516.3-2003.) 

3.1.7 federation object model (FOM): A specification defining the information exchanged at runtime to 
achieve a given set of federation objectives. (See IEEE Std 1516.3-2003.) 

3.1.8 federation objectives: The statement of the problem that is to be addressed by the establishment and 
execution of a federation. (See DoD 5000.59-M [B3].) 

3.1.9 federation requirements: A statement that identifies a federation characteristic, constraint, process, 
or product that is unambiguous and testable and that is necessary for a federation to be acceptable for its 
intended use. 

3.1.10 federation scenario: A set of initial conditions and time line of significant events used within a 
federation execution to achieve federation objectives. 

3.1.11 referent: A codified body of knowledge about a thing being simulated. (See Verification, 
Validation, and Accreditation (VV&A) Recommended Practices Guide, Build 2.5 [B2].) 

3.1.12 representational requirements: That subset of the modeling and simulation requirements that 
specifically describes the required states or behavior of the things that the simulation represents, including 
the modeled entities, their properties, and their dependencies. (See Verification, Validation, and 
Accreditation (VV&A) Recommended Practices Guide, Build 2.5 [B2].) 

3.1.13 results sampling strategy: The approach for collecting the output from a model, simulation, or 
federation of models and simulations. 

3.1.14 validity: The property of a model, simulation, or federation of models and simulations 
representations being complete and correct enough for the intended use. 

3.2 Special terms 

These terms are already defined in The Authoritative Dictionary of IEEE Standards Terms [B4], but have 
been defined differently or the definitions have been slightly modified to promote better understanding for 
the purposes of this recommended practice. 

3.2.1 acceptability criteria: The criteria that the model, simulation, or federation of models and 
simulations needs to meet to be acceptable for its intended use. 

3.2.2 accreditation: The official certification that a model, simulation, or federation of models and 
simulations is acceptable for use for a specific purpose. (See DoDI 5000.61 [B1].) 

3.2.3 activity: A set of tasks that consumes time and resources and whose performance is necessary for the 
execution of the federation development and execution process. 

3.2.4 fidelity: The description of a model, simulation, or federation of models and simulations and its 
associated data representational capabilities (e.g., resolution, error, precision, and sensitivity). 

3.2.5 interoperability: The ability of a federate to provide services to and/or accept services from other 
federates and to use the services so exchanged to enable the federates to operate effectively together. 

3.2.6 risk: A measure of the probability and severity of undesired effects often taken as the simple product 
of probability and consequence. 
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3.2.7 uncertainty: A quantity or quantities that indicate the degree of doubt associated with the value of a 
simulated or referent property; for enumerated values, the probability that the actual enumerated value 
corresponds with the simulated or referent value under the same conditions; for metric values, the error 
characteristics associated with the simulated or referent value. 

3.2.8 validation: The process of evaluating a model, simulation, or federation of models and simulations 
throughout the development and execution process to determine how well it satisfies the acceptability 
criteria within the context of the referent. 

3.2.9 verification: The process of evaluating a model, simulation, or federation of models and simulations 
and its intermediate products to determine whether the products from a given development phase satisfy the 
conditions imposed at the start of that phase and, ultimately, determining that an implementation of a 
model, simulation, or federation of models and simulations correctly and completely represents the 
developer’s conceptual description and specifications. 

3.3

4. 

 Acronyms and abbreviations 

FEDEP Federation Development and Execution Process 
FOM Federation Object Model 
HLA High Level Architecture 
IEEE Institute of Electrical and Electronics Engineers 
M&S modeling and simulation 
SOM Simulation Object Model (of a federate) 
V&V verification and validation; verify and validate 
VV&A verification, validation, and accreditation 

Federation VV&A roles and responsibilities 

This clause introduces the various roles and responsibilities that are required to perform each activity 
identified in the VV&A Overlay. The person or persons who perform in the roles needed to accomplish the 
activities in this overlay comprise the VV&A Team. The clause also describes the rationale used to identify 
and classify these roles and responsibilities. 
 
The roles and responsibilities defined are not intended to map directly to specific people or organizations. 
There are cases where one individual or organization may have several of the roles. The delegation of these 
responsibilities depends upon the available resources. The resources required to support each of these roles 
depends on the User/Sponsor requirements and the complexity of the federates and federations. If these 
resources are not available, then some prioritization and tailoring of the tasks and their assignment to the 
roles will be necessary. 
 
Table 2 identifies the roles and responsibilities relevant to VV&A for each activity in this overlay. They are 
intended only as general guidelines. Interpreting Table 2 requires understanding the actions attributed to the 
roles and the heuristics used to assign the actions to the roles. 
 
The following actions are used in Table 2 and in the heuristics used to construct the table. They can apply 
to either an organization or an individual. 
 

⎯ Lead (L) Responsible for the activity including assignment of actions to others and 
scheduling. 

⎯ Perform (P) Responsible for performing an activity or task under the direction of the leader of 
the activity. 

⎯ Assist (AST) Help a performer or a leader complete an activity or task. 
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⎯ Review (R) Called upon to review the work of others and to make suggestions for improvement 
where appropriate. 

⎯ Monitor (M) Will watch the activities being performed or receive the products so that they can be 
aware of the VV&A status. 

⎯ Approve (AP) Responsible for approving the products from the VV&A activities. 

 
The following heuristics were used to develop Table 2: 
 

⎯ Federation-related (non VV&A) activities are led or performed by the Federation Manager or 
Federation Developer. 

⎯ Verification activities may be led or performed by the Federation Developer and assisted by the 
V&V Agent; or led and performed by the V&V Agent, if needed. 

⎯ Validation activities are led or performed by the V&V Agent. 

⎯ Accreditation activities are led or performed by the Accreditation Agent. 

⎯ For “support” activities, the V&V Agent or the Accreditation Agent generally monitor or assist. 

⎯ For “contribute to” activities, the V&V Agent or the Accreditation Agent may either assist or 
perform. 
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Table 2 — Roles and responsibilities 

 

VV&A Overlay Phases and Activities 
L = Lead, P = Perform, AST = Assist, 

R = Review, M = Monitor, AP = Approve 
User/ 

Sponsor 
Federation 
Manager 

Federation 
Developer 

V&V 
Agent 

Accreditation 
Agent 

Subject 
Matter 
Expert 

Phase 1—Verify federation objectives             
Activity 1.1 Support identifying User/Sponsor Needs AST, AP L, P AST M AST AST 
Activity 1.2 Plan accreditation activities R, AP AST  AST L, P AST 
Activity 1.3 Support developing federation objectives AST, AP L, P AST M AST AST 
Activity 1.4 Contribute to verifying federation objectives AP L P AST AST AST 
Activity 1.5 Assemble federation referent AST, AP M AST, P AST L, P AST 
Activity 1.6 Define federation acceptability criteria AST, AP M AST AST L, P AST 
Activity 1.7 Plan V&V activities R AST, AP R L, P AST AST 

Phase 2—V&V federation conceptual model             
Activity 2.1 Support developing federation scenarios AP L P AST M P, AST 
Activity 2.2 Contribute to verifying federation scenarios  M L, P AST M P, AST 

Activity 2.3 
Support developing federation conceptual 
model AP L P AST M P, AST 

Activity 2.4 
Contribute to verifying federation 
conceptual model  M L, P AST M P, AST 

Activity 2.5 Validate federation conceptual model AP M AST L, P M P, AST 
Activity 2.6 Support developing federation requirements AST, AP L, P AST AST M AST 

Activity 2.7 
Contribute to verifying federation 
requirements AP L P AST M AST 

Phase 3—Verify federation design             
Activity 3.1 Support selecting federates AP L P AST M AST 
Activity 3.2 Support preparing federation design AP L P AST M AST 
Activity 3.3 Contribute to verifying federation design  M L, P AST M AST 
Activity 3.4 Support preparing federation development 

and execution plan 
AP L P AST AST AST 
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Table 2—Roles and responsibilities (continued) 
 

VV&A Overlay Phases and Activities 
L = Lead, P = Perform, AST = Assist, 

R = Review, M = Monitor, AP = Approve 
User/ 

Sponsor 
Federation 
Manager 

Federation 
Developer 

V&V 
Agent 

Accreditation 
Agent 

Subject 
Matter 
Expert 

Phase 4—Verify federation development products             
Activity 4.1 Support developing FOM  L, AP P AST M AST 
Activity 4.2 Contribute to verifying FOM  AST L, P AST M AST 
Activity 4.3 Support establishing federation agreements AP L, P AST AST M AST 

Activity 4.4 
Contribute to verifying federation 
agreements  L P AST M AST 

Activity 4.5 Support implementing federate designs  L P AST M AST 

Activity 4.6 
Support implementing federation 
infrastructure AST L P AST M  

Activity 4.7 
Contribute to verifying federation 
infrastructure  M L, P AST M  

Activity 4.8 Verify and validate federation data sets AP M P L, P M P, AST 

Phase 5—Validate and accept federation             
Activity 5.1 Support planning federation execution AST L, P AST AST M AST 
Activity 5.2 Support integrating federation  L P AST M AST 

Activity 5.3 
Contribute to verifying integrated 
federation  M L, P AST M AST 

Activity 5.4 Support testing federation M L P AST M AST 
Activity 5.5 Validate integrated federation results  M AST L, P M P, AST 
Activity 5.6 Perform acceptance assessment AP M AST AST L, P P, AST 

Phase 6—Verify and validate federation output             
Activity 6.1 Support executing federation P, M L P, AST AST M P, AST 
Activity 6.2 Contribute to verifying raw execution and 

derived output 
P, M L P, AST AST M P, AST 

Activity 6.3 Validate federation output AP AST AST L, P AST P, AST 

Phase 7—Consolidate federation VV&A products             
Activity 7.1 Support analyzing data L, P AST AST AST M P, AST 

Activity 7.2 
Prepare federation VV&A products for 
reuse AP M AST P L, P  
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5.

5.1

5.2

 Overlay assumptions and tailoring 

 Assumptions 

The following assumptions were made during development of the VV&A Overlay to scope the 
responsibilities of the VV&A Team. They have been arranged loosely in logical, not priority, order. 
 

⎯ The Federation Development Team will follow the FEDEP in their development and execution of 
their federation. 

⎯ Coordination and cooperation occurs between the VV&A Team and the Federation Development 
Team as an essential part of VV&A implementation. 

⎯ The Federation Development Team leads and performs federation verification activities. 

⎯ The VV&A Team leads and performs federation validation activities. 

⎯ The VV&A Team will consider federate V&V information and use histories in the federation 
VV&A processes. 

⎯ The VV&A Team is not responsible for validating or verifying the individual federates, although 
they do rely upon the products of these activities and may request or perform verification and 
validation to gain the information they need for federation VV&A. 

⎯ The VV&A Team will have timely access to the information they require. 

⎯ The User/Sponsor will agree that a finite set of observable or measurable acceptability criteria will 
be used to judge federation acceptability for an intended use. 

⎯ The VV&A processes may be executed iteratively throughout the federation development and 
execution process. 

⎯ All federations will be subject to an acceptance process that may or may not include accreditation. 

⎯ If needed, accreditation of the federation can occur anywhere from Activity 5.5 through Activity 
7.1. 

⎯ The federation VV&A processes described in this overlay will be tailored to meet the needs of the 
individual applications. 

 Tailoring 

The VV&A activities described in this document, while being generally applicable to most HLA 
federations, are intended to be tailored to meet the needs of each individual application. Every federation 
application is unique. The extent to which these VV&A processes can be performed for a given federation 
application will depend on a number of factors, including the quality of the requirements information and 
the resources allocated to the VV&A Team. The recommended practices provided in this document should 
be used as a starting point for developing the specific approach to federation VV&A needed to support the 
intended use. 
 
The following are some perspectives on tailoring the VV&A processes to best fit the circumstances of each 
individual application: 
 

⎯ Tailoring is driven by risk and resource constraints (e.g., available information, budget, skills, and 
time). 
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⎯ Quantifying risk and the tolerance for those risks are factors that drive tailoring decisions. 

⎯ The correctness and completeness of the federation VV&A products can reduce the risk incurred 
by using the federation results (i.e., use risk). 

⎯ The absence of certain information input to the VV&A processes will limit the quality of the 
content of the VV&A products. 

⎯ Tailoring decisions have an impact upon use risk and the resources required, and this impact 
should be understood and documented. 

⎯ The VV&A processes should influence test plans and leverage testing and data collection tasks 
and describe this in the Federation Accreditation Plan and V&V Plan. 

⎯ Tailoring should adhere to policies, standards, or guidelines that may be relevant to the intended 
use. 

⎯ Tailoring may be done at any time in the federation VV&A processes. 

6. VV&A Overlay model: top-level view 

As in the FEDEP, one of the design goals identified during the development of this VV&A Overlay was to 
define a highly flexible process. This facilitates tailoring the VV&A activities defined in this overlay as the 
user needs and resource constraints demand. The actual application of VV&A techniques to support the 
development of a federation could vary significantly within or across different intended uses. However, the 
VV&A phases that correspond to the FEDEP steps establish a foundation for applying VV&A within the 
FEDEP. Figure 1 illustrates each of the FEDEP steps together with the corresponding VV&A Overlay 
phases. 
 

 
Figure 1 —Top-level view of the VV&A Overlay to the FEDEP 

 
The purpose for each of the overlay phases is summarized as follows: 
 

⎯ Phase 1: Verify Federation Objectives—The VV&A Team works as part of the Federation 
Development Team to define a set of Federation Objectives and verify the completeness, 
consistency, and correctness of those objectives with the User/Sponsor. The VV&A Team also 
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assembles the Federation Referent, defines the Federation Acceptability Criteria, and formulates 
the initial Federation Accreditation Plan and V&V Plan at this time. 

⎯ Phase 2: V&V Federation Conceptual Model—The VV&A Team supports the Federation 
Development Team in developing the Federation Scenarios, Federation Conceptual Model, and 
Federation Requirements. They also contribute to verifying these products and are responsible for 
validating the Federation Conceptual Model. 

⎯ Phase 3: Verify Federation Design—The VV&A Team supports selecting the federates and 
preparing the Federation Design. They also contribute to verifying the Federation Design and 
provide an updated Federation Accreditation Plan and V&V Plan for inclusion into the Federation 
Development and Execution Plan. 

⎯ Phase 4: Verify Federation Development Products—The VV&A Team supports developing the 
FOM, establishing the Federation Agreements, and implementing the Federation Infrastructure. 
They also contribute to verifying the FOM, Federation Agreements, and Federation Infrastructure. 
They provide any support needed to verify and validate the federate implementations and collect 
the information from these V&V processes. Finally, they verify and validate the data sets needed 
for federation execution. 

⎯ Phase 5: Validate and Accept Federation—The VV&A Team supports the Federation 
Development Team in planning the federation execution, integrating the federation, and testing the 
federation. They also contribute to verifying the integrated federation. They have primary 
responsibility for validating the results produced by the integrated federation and developing the 
federation acceptance/accreditation recommendations from the collected V&V evidence. 

⎯ Phase 6: V&V Federation Output—The VV&A Team supports executing the federation when 
needed and contributes to verifying the raw execution and derived output produced from these 
executions. They then validate the federation output when needed. 

⎯ Phase 7: Consolidate Federation VV&A Products—The VV&A Team supports analyzing the 
federation output when needed and collects and assembles the products from the preceding VV&A 
activities into a consolidated package to support future reuse. 

The seven phases in this overlay parallel the seven steps in the FEDEP. As in the FEDEP, this overlay 
decomposes each of the VV&A phases into a set of interrelated lower-level activities and supporting 
information resources. 

7. VV&A Overlay model: detailed view 

The VV&A Overlay describes a high-level framework for the verifying, validating, and accepting HLA 
federations. The intent of the VV&A Overlay is to specify a recommended practice that details the VV&A 
phases that correspond to, support, and augment the FEDEP steps. Federation stakeholders can leverage 
this overlay to achieve the specific needs associated with their intended use. 
 
Figure 2 provides a detailed view of the VV&A Overlay and its interactions with the FEDEP at equivalent 
levels of abstraction. This view illustrates the flow of VV&A activities, information, and products across 
the seven process phases identified in Figure 1. Figure 2 depicts the FEDEP steps, the VV&A phases, and 
the VV&A information shared between these steps and phases. 
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Figure 2 —Detailed view of the VV&A Overlay to the FEDEP 
 
Subclauses 7.1 through 7.7 describe the lower-level activities associated with each of the seven major 
VV&A phases associated with the FEDEP’s seven steps. Figure 3 identifies the individual activities that 
compose each of these VV&A phases. Each activity description includes the information required, the 
component tasks, and the information produced for that activity. As in the FEDEP, this overlay assumes 
that once a product has been created, it will be available for all subsequent activities; even though the 
product may not be identified as an input in the activity description. 
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Figure 3

7.1

 —Activities associated with each VV&A Overlay phase 

 
Although many of the activities represented in this overlay diagram appear highly sequential, the intention 
is not to suggest a strict waterfall approach to VV&A. Rather, this process illustration is simply intended to 
highlight the major VV&A activities that occur during federation development and execution and 
approximately when such activities are first initiated relative to other VV&A or FEDEP activities. The 
activities described in this recommended practice are intended to be tailored to meet the needs of each 
individual application. The guidance provided in this recommended practice should be used as a starting 
point for developing the specific approach to VV&A associated with federation development and execution 
for the intended use. 

 Phase 1—Verify federation objectives 

The purpose of Phase 1 of the VV&A Overlay is to define the scope of the VV&A effort and establish a 
stable foundation for establishing a federation’s validity. This requires the VV&A Team to understand the 
Federation Objectives, the risk that the User/Sponsor can tolerate in their intended use of the federation’s 
output, the nature of the Federation Referent, the information needed to define realistic and observable 
Federation Acceptability Criteria, and the resources required to support the subsequent VV&A activities. 
This phase should result in a set of verified Federation Objectives and a Federation Referent and Federation 
Acceptability Criteria that adequately represent those objectives. 
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Figure 4 illustrates the key activities in this phase of the overlay. These activities support the Federation 
Development Team in identifying, clearly describing, and documenting the problem that the federation 
addresses. Understanding what the User/Sponsor really needs the federation to accomplish is essential to 
the development and VV&A of the federation. A clear, consistent, and complete yet concise User/Sponsor 
Needs statement will aid the VV&A Team in understanding and assessing the federation objectives, 
requirements, development plans, and other products resulting from exercising the FEDEP. For example, 
the User/Sponsor Needs statement should include such information as high-level descriptions of the critical 
systems of interest, initial estimates of fidelity requirements, key scenario events, and output data 
requirements. These insights are important for early VV&A planning. 
 

 
 

Figure 4

7.1.1

 —Verify federation objectives (Phase 1) activity diagram 

 Activity 1.1—Support identifying User/Sponsor Needs 

This activity assists the Federation Development Team in identifying, clearly describing, and documenting 
the problem that the federation addresses. Understanding what the User/Sponsor really wants the federation 
to accomplish is essential to the development and VV&A of the federation. 
 
The Federation Development Team should ensure that the user’s representational needs (i.e., what the 
federation needs to represent and how correct those representations need to be) are captured and understood 
in the course of this activity. In addition, the impact of federation use should be assessed and the 
User/Sponsor tolerances to risk should be estimated. As part of this assessment, the VV&A Team should 
identify, quantify using consistent units, and rank the User/Sponsor perceptions of the impact of the 
federation producing incorrect results The VV&A Team should assemble the information on the impacts 
and risks of using a federation into the Federation Use Impact Assessment. 
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The process of identifying User/Sponsor Needs will provide insight into how correct the federation needs to 
be and how much detail the referent needs to provide. This information will help to identify the Federation 
Referent. The VV&A Team should also assess the credibility of any existing domain descriptions 
recommended by the User/Sponsor. 
 
Finally, as part of the corresponding FEDEP activity the Federation Development Team begins to identify 
the resources that will be available to support the federation (e.g., personnel, tools, and facilities) as well as 
any known constraints that may affect how the federation is developed (e.g., required federation 
participants, due dates, site and federation management requirements, and security requirements). The 
VV&A Team can supply information to support this task. For example, they might have input to the 
selection of particular tools or facilities that would benefit both development and V&V activities. 

7.1.1.1

7.1.1.2

7.1.1.3

 Information required 

The information recommended for this activity includes the following: 
 

⎯ Overall plans (from the User/Sponsor’s perspective) 

⎯ Existing domain descriptions 

⎯ Information on available resources 

⎯ User/Sponsor Needs input including program objectives 

 Functions (tasks) 

The functions recommended for this activity include the following: 
 

⎯ Support analysis of the program objectives to identify the specific purpose and objective(s) that 
motivate development and execution of a federation 

⎯ Support identifying the available resources and known development and execution constraints, as 
appropriate 

⎯ Assess the User/Sponsor’s belief in the correctness and completeness of the existing domain 
descriptions 

⎯ Identify, quantify using consistent units, where possible, and rank the User/Sponsor perceptions of 
the impact of using the federation 

⎯ Determine the User/Sponsor tolerances for risk of incurring the impacts of the federation 
producing incorrect results for their intended uses 

⎯ Assemble the information on the impacts and risks of using a federation into the Federation Use 
Impact Assessment 

⎯ Support documentation of the User/Sponsor Needs 

 Information produced 

The recommended information produced from this activity includes the following: 
 

⎯ Input to the detailed User/Sponsor Needs (e.g., analysis results and  revision suggestions) 

⎯ Input to the available resources and known development and execution constraints 

⎯ Assessment of the correctness and completeness of the existing domain descriptions 

⎯ Federation Use Impact Assessment 
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7.1.2

7.1.2.1

7.1.2.2

 Activity 1.2—Plan accreditation activities 

This activity focuses on planning the federation accreditation activities. The resulting plan identifies the 
information required to support an acceptance decision and the tasks needed to develop that information. 
The Federation Accreditation Plan is necessary for planning the V&V activities, guiding the accreditation 
process, and building the Federation Development and Execution Plan. 
 
An acceptance decision (i.e., a decision to use a federation’s results to serve an intended use) precedes 
federation use. A formal accreditation decision follows when required. The accreditation activities, and the 
planning for them, support either formal accreditation or informal acceptance. 
 
This activity analyzes the User/Sponsor Needs and the Federation Use Impact Assessment, as well as other 
information, to determine the needed accreditation tasks then organizes those tasks into an executable 
sequence. For example, the accreditation tasks might include formulating the acceptability criteria, 
constructing the referent, performing a risk assessment, and developing the federation 
acceptance/accreditation recommendations. The Federation Accreditation Plan also identifies the 
information that the V&V activities should produce. Finally, the accreditation tasks are arranged into a 
schedule and estimates of the resources needed to perform the accreditation are made. 
 
This activity assumes that the User/Sponsor understands and has expressed their perspective on what they 
need for the federation to do, how correct it needs to be, and the process they intend to use to identify and 
assign resources to the accreditation and V&V processes. It also assumes that the User/Sponsor understands 
the impact and risk of applying the federation to their intended use. 

 Information required 

The information recommended for this activity includes the following: 
 

⎯ User/Sponsor Needs 

⎯ Overall plans (from the User/Sponsor’s perspective) 

⎯ Federation Use Impact Assessment 

⎯ Available resources and known development and execution constraints 

⎯ User/Sponsor input on the credibility expected of the federation 

 Functions (tasks) 

The functions recommended for this activity include the following: 
 

⎯ Derive and prioritize the acceptance/accreditation objectives considering the User/Sponsor 
expectations, overall User/Sponsor’s plans, User/Sponsor Needs, known resource constraints, and 
Federation Use Impact Assessment 

⎯ Identify the specific tasks needed to achieve each acceptance/accreditation objective 

⎯ Determine the information dependencies between each acceptance/accreditation tasks and 
organize the execution of these tasks based upon those dependencies 

⎯ Identify the specific V&V information needed to support the federation’s acceptance/accreditation 

⎯ Determine the dependencies between the accreditation information needs and organize those needs 
accordingly 

⎯ Devise a preliminary schedule within which to execute the acceptance/accreditation tasks in the 
proper order 
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⎯ Estimate the resources (e.g., time, funding, personnel, tools, federation development products, and 
information) required to perform each V&V task 

⎯ Document an initial version of the Federation Accreditation Plan 

7.1.2.3 

7.1.3

7.1.3.1

Information produced 

The recommended information produced from this activity includes the following: 
 

⎯ Initial Federation Accreditation Plan 

 Activity 1.3—Support developing federation objectives 

This activity supports developing the Federation Objectives. The Federation Objectives serve as a 
foundation for generating Federation Requirements (i.e., translating high-level User/Sponsor expectations 
into more concrete, measurable federation goals). 
 
This activity requires close collaboration between the federation User/Sponsor and the Federation 
Development Team, including the VV&A Team, to ensure that the original needs are properly analyzed 
and correctly interpreted and that the resulting objectives completely capture the nuances of the intended 
use. 
 
The VV&A Team actively supports the following FEDEP tasks: 
 

⎯ Analyzing sponsor needs with an emphasis upon those needs that have implications for the 
federation’s representations 

⎯ Assessing federation feasibility and risk with the insight gained from the Federation Use Impact 
Assessment 

⎯ Documenting Federation Objectives 

⎯ Defining and documenting the initial Federation Development and Execution Plan 

⎯ Identifying the initial tools to support federation development that also support the VV&A 
activities 

⎯ User/Sponsor review of the Federation Objectives and reconciling differences 

 
In addition, the VV&A Team should determine their impact upon the test, configuration management, 
security, and quality assurance plans, and provide input to those plans to reflect those impacts. For 
example, the V&V activities should collaborate closely with the testing efforts in order to leverage the 
testing activities for results validation. The VV&A Team should work with the testing team to ensure that 
the federation testing will generate the data necessary to support V&V activities. Similar cooperation is 
needed between the VV&A efforts and those for configuration management and quality assurance. 
Measures to assure the security of the federation and its information can impact the representational 
capabilities of the federation. The VV&A Team should review the security plans to ensure that the 
Federation Development Team is aware of any representational impacts of the planned security measures. 

 Information required 

The information recommended for this activity includes the following: 
 

⎯ User/Sponsor Needs 

⎯ Existing domain descriptions 
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⎯ Federation Use Impact Assessment 

⎯ Initial Federation Accreditation Plan 

⎯ Initial plans from the other Federation Development Team members (e.g., security, configuration 
management, and testing) 

⎯ Information on the resources available for the federation VV&A activities 

7.1.3.2

7.1.3.3

7.1.4

 Functions (tasks) 

The functions recommended for this activity include the following: 
 

⎯ Support analyzing the User/Sponsor Needs and deriving the Federation Objectives from those 
needs, particularly the representational objectives 

⎯ Support assessing the federation feasibility and risk, particularly the risk associated with the 
federation’s use 

⎯ Support defining, prioritizing, and documenting the Federation Objectives 

⎯ Support defining and documenting the initial Federation Development and Execution Plan, 
particularly those aspects involving, affecting or affected by the VV&A activities 

⎯ Support identifying the potential tools to support federation design, development, and execution 
that also support the VV&A activities 

⎯ Determine and generate input to the test, configuration management, security, and quality 
assurance planning documents 

⎯ Support the User/Sponsor review of the Federation Objectives and reconciling differences 

 Information produced 

The recommended information produced from this activity includes the following: 
 

⎯ Input to the Federation Objectives 

⎯ Input to the federation risk assessment 

⎯ Input to the initial Federation Development and Execution Plan 

⎯ Input to the test, configuration management, security, and quality assurance planning documents 

⎯ Input to the initial federation design, development, and execution tool selection 

 Activity 1.4—Contribute to verifying federation objectives 

This activity determines that the Federation Objectives correctly and adequately represent the User/Sponsor 
Needs and may indicate the need for corrections or additions. An incomplete statement of Federation 
Objectives impacts the ability to meet the User/Sponsor Needs, while overly broad Federation Objectives 
could unnecessarily tax the available resources. 
 
Verifying the completeness and consistency of the Federation Objectives, addressing both their content and 
form, is essential to ensure that they provide a clear, solid, and unmistakable foundation for further 
federation development and use. Further, documenting the traceability between the Federation Objectives 
and the User/Sponsor Needs is essential to diagnosing any problems and making design and development 
tradeoff decisions. 
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The VV&A Team should approach verifying the Federation Objectives as an integral part of the Federation 
Development Team. The Federation Development Team members can successfully share the burden of 
verification in many different ways depending upon the specifics of the organizations involved, the 
distribution of responsibilities within that team, and the nature of the Federation Objectives. 
 
Regardless of who performs specific verification tasks, the tasks in this activity assume that the VV&A 
Team has complete access to the results from all verification tasks as well as the Federation Objectives and 
the User/Sponsor Needs, and can get clarifications from the User/Sponsor upon request. 

7.1.4.1

7.1.4.2

7.1.4.3

7.1.5

 Information required 

The information recommended for this activity includes the following: 
 

⎯ User/Sponsor Needs 

⎯ Federation Objectives 

 Functions (tasks) 

The functions recommended for this activity include the following: 
 

⎯ Check the Federation Objectives for internal consistency and completeness 

⎯ Verify the Federation Objectives against the User/Sponsor Needs and provide feedback on the 
results of that consistency check 

⎯ Contribute to documenting the Federation Objectives verification results 

⎯ Contribute to documenting the traceability between the Federation Objectives and the 
User/Sponsor Needs 

 Information produced 

The recommended information produced from this activity includes the following: 
 

⎯ Federation Objectives verification results 

⎯ Information describing the traceability between the Federation Objectives and the User/Sponsor 
Needs 

 Activity 1.5—Assemble federation referent 

This activity assembles the referent that serves as the basis for assessing the correctness of the federation’s 
representation. Referent knowledge can come from direct observations of the represented phenomena, 
validated theory describing the phenomena, validated simulations representing the phenomena, subject 
matter expert knowledge of the phenomena, and combinations of information from these different sources. 
In addition, it may come from several independent sources of the same type. The content of the Federation 
Referent depends upon the intended use of the federation and the contributing federate representations. 
Further, the Federation Referent need only cover those areas where one needs to judge the representation’s 
correctness. The Federation Objectives can provide the information needed to tailor the referent’s scope. 
 
The tasks in this activity represent the effort required to: 
 

⎯ Collect the information from the different referent sources 

⎯ Combine that information into a single consistent referent for the entire federation’s representation 
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Collecting the referent information includes defining the referent’s scope of coverage, identifying credible 
sources, and acquiring the information from which the referent will be constructed. Information describing 
the same phenomena may need to be combined into a consistent description. That process involves 
selecting the combination or fusion techniques, actually exercising those techniques on the contributing 
information, and estimating the uncertainties associated with the integrated referent. 
 
Federation Referents may be assembled from the referents used for the individual federates or some 
combination of information from federate referents and from external sources, then tailored to suit the 
scope defined by the Federation Objectives. When collecting referent information, descriptions of the 
uncertainties associated with that information should be collected at the same time where available. If not 
available, then those uncertainties should be estimated where possible. 
 
Above all, the Federation Referent should be credible to the User/Sponsor because they should be confident 
that the federation has sufficient correctness to serve their intended use. This constraint implies that the 
User/Sponsor should trust the correctness and completeness of the referent information sources, the 
techniques used to fuse that information into a single referent, and the people applying those fusion 
techniques. Often the User/Sponsor will have a specific referent source in mind (e.g., existing domain 
descriptions, training documents, and legacy simulations). The VV&A Team needs to recognize these 
preferences and gain access to these sources to support Federation Referent construction. 

7.1.5.1

7.1.5.2

 Information required 

The information recommended for this activity includes the following: 
 

⎯ Verified Federation Objectives 

⎯ User/Sponsor Needs 

⎯ User/Sponsor suggestions for credible referent sources 

⎯ Federation Use Impact Assessment 

⎯ Initial Federation Accreditation Plan 

⎯ Existing domain descriptions 

⎯ Referents used for past federations with similar objectives 

 Functions (tasks) 

The functions recommended for this activity include the following: 
 

⎯ Identify the referent needs from the Federation Objectives 

⎯ Select credible referent information sources 

⎯ Acquire referent information from the selected sources 

⎯ Choose referent information fusion techniques where needed 

⎯ Combine referent information from multiple sources into a coherent referent 

⎯ Estimate the error characteristics of the integrated Federation Referent, where possible 

⎯ Estimate the uncertainties associated with the errors in the Federation Referent, where possible 

⎯ Document the Federation Referent description 
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7.1.5.3

7.1.6

7.1.6.1

 Information produced 

The recommended information produced from this activity includes the following: 
 

⎯ Federation Referent 

 Activity 1.6—Define federation acceptability criteria 

Defining the Federation Acceptability Criteria should clearly and unmistakably outline the scope of the 
VV&A effort and establish a stable foundation for assessing a federation’s validity. Federation 
Acceptability Criteria are derived from the Federation Objectives and are measurable criteria that explicitly 
define the limits of federation validity. 
 
The Federation Acceptability Criteria should be necessary and sufficient to assess the federation’s validity 
and acceptability for the intended use. They should be chosen so that passing all of them implies fitness for 
the intended use and failing any one of them requires the placing of limitations on the original intended use. 
While a general set of Federation Acceptability Criteria addresses a wide range of federation capabilities, 
those of primary interest to the VV&A team define the representational aspects of the federation, including 
 

⎯ Output data (including visual and audio presentations) that the federation should generate 

⎯ Input data that the federation needs to accept, the ranges of values of those inputs over which the 
federation needs to generate valid output, and the errors in that input (defined against the referent) 
that the federation needs to tolerate while still generating valid output 

⎯ Entities, the properties that represent the state of those entities, and the relationships between those 
entity properties that the federation needs to represent to generate valid output when provided 
sufficient input data 

⎯ Required parameters that can be controlled and varied during federation execution, including man-
machine-interaction 

⎯ Minimum confidence required that each acceptability criterion has been met 

 
This activity assumes that the User/Sponsor or their representative reviews the Federation Acceptability 
Criteria for completeness and correctness. The VV&A Team will likely define the Federation Acceptability 
Criteria iteratively, beginning with preliminary criteria then refining these as they gain more information 
through the federation development process. This activity produces an initial set of criteria that later 
activities will refine and extend. 

 Information required 

The information recommended for this activity includes the following: 
 

⎯ Verified Federation Objectives 

⎯ Federation Referent 

⎯ Initial Federation Accreditation Plan 

⎯ User/Sponsor Needs 

⎯ Federation Use Impact Assessment 

⎯ Relevant measures of effectiveness and measures of performance related to the required 
representational capabilities 
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7.1.6.2

7.1.6.3

7.1.7

7.1.7.1

 Functions (tasks) 

The functions recommended for this activity include the following: 
 

⎯ Derive and verify appropriate acceptability criteria from the User/Sponsor Needs, the Federation 
Objectives, and the Federation Referent 

⎯ Verify the internal consistency and completeness of the resulting acceptability criteria set 

⎯ Verify the completeness and correctness of the Federation Acceptability Criteria with the 
User/Sponsor Needs and Federation Objectives 

⎯ Verify the consistency of the acceptability criteria with the User/Sponsor’s intent 

⎯ Contribute to documenting the traceability between the Federation Acceptability Criteria and the 
Federation Objectives 

⎯ Document the Federation Acceptability Criteria 

 Information produced 

The recommended information produced from this activity includes the following: 
 

⎯ Initial Federation Acceptability Criteria 

⎯ Information describing the traceability between the Federation Acceptability Criteria and the 
Federation Objectives 

 Activity 1.7—Plan V&V activities 

This activity plans the V&V effort to support the federation acceptance/accreditation recommendations. 
The Federation Acceptability Criteria scope this plan. Failure to carefully review the information to support 
this planning will place the successful completion of the V&V process at risk. 
 
This activity involves identifying the V&V objectives from the accreditation information needs defined in 
the Federation Accreditation Plan and the Federation Acceptability Criteria, prioritizing those objectives, 
placing them in perspective with the User/Sponsor Needs (including the correctness required for the 
intended use), determining the specific tasks needed to achieve those objectives, and assigning resources to 
complete those tasks. Examples of these tasks include validating the conceptual model, verifying the 
Federation Object Model, and validating the federation results. 
 
The VV&A Team needs to understand the Federation Objectives, the risk that the User/Sponsor can 
tolerate in their intended use of the federation’s output, the information that the acceptance/accreditation 
process needs from the V&V process, and the planned resources available to support the V&V activities. If 
the VV&A Team believes more resources are required to perform the tasks, then they should make the 
Federation Manager or User/Sponsor aware of that need. 
 
This activity will produce an initial V&V Plan that can then be refined as the VV&A Team gains 
information through the federation development process. 

 Information required 

The information recommended for this activity includes the following: 
 

⎯ Initial Federation Accreditation Plan 

⎯ Initial Federation Acceptability Criteria 
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⎯ Verified Federation Objectives 

⎯ User/Sponsor Needs 

⎯ User/Sponsor input as to the credibility expected of the federation 

⎯ Overall plans (from the User/Sponsor’s perspective) 

⎯ Initial Federation Development and Execution Plan 

⎯ Initial plans from the other Federation Development Team members (e.g., security, configuration 
management, and testing) 

⎯ Federation Use Impact Assessment 

⎯ Available resources and known development and execution constraints 

7.1.7.2

7.1.7.3

7.2

 Functions (tasks) 

The functions recommended for this activity include the following: 
 

⎯ Derive and prioritize V&V objectives from the acceptance/accreditation information needs, known 
resource constraints, Federation Use Impact Assessment, Federation Accreditation Plan, and other 
FEDEP planning documents 

⎯ Identify the specific tasks needed to achieve each V&V objective based on the most appropriate 
and cost-effective methods, tools, and techniques 

⎯ Determine the information dependencies between each V&V task and organize the execution of 
these tasks based upon those dependencies 

⎯ Devise a preliminary schedule within which to execute the V&V tasks in the proper order 

⎯ Estimate the resources (e.g., time, funding, personnel, tools, federation development products, and 
information) required to perform each V&V task 

⎯ Identify candidate V&V tools 

⎯ Document the initial Federation V&V Plan based on the results of tasks above 

 Information produced 

The recommended information produced from this activity includes the following: 
 

⎯ Initial Federation V&V Plan 

 Phase 2—Verify and validate federation conceptual model 

The primary purpose of Phase 2 of the VV&A Overlay is to verify and validate the Federation Conceptual 
Model. The VV&A Team also supports developing and contributes to verifying the Federation Scenarios, 
Federation Conceptual Model, and Federation Requirements. These activities contribute to ensuring that a 
federation built to meet the Federation Requirements can fully realize the representational capabilities 
described in the validated Federation Conceptual Model and enables it to execute the Federation Scenarios. 
 
Development and verification of the Federation Scenarios and Federation Conceptual Model may be done 
in parallel and iteratively. Once this iteration process has produced a stable Federation Conceptual Model, 
the VV&A Team can validate it. 
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Figure 5 illustrates the key activities in this phase of the VV&A Overlay. The subclauses 7.2.1 through 
7.2.7 that follow describe each of these activities. 
 

 
 

Figure 5

7.2.1

 —V&V federation conceptual model (Phase 2) activity diagram 

 Activity 2.1—Support developing federation scenarios 

This activity supports producing a functional specification of the envisioned federation scenario. A 
Federation Scenario serves as a bounding mechanism on the scope of conceptual modeling activities. At a 
minimum, the Federation Scenario defines the initial and termination conditions for the federation 
execution in terms of the federation’s representations. 
 
A Federation Scenario should describe the types and numbers of major entities that should be represented 
in a federation; functional descriptions of their capabilities, behaviors, and relationships over time; and the 
relevant environmental conditions that influence the simulated entities. 
 
The VV&A Team should ensure that the Federation Scenarios adequately meet the verified Federation 
Objectives and are credible to the User/Sponsor. To do this the VV&A Team should determine whether the 
proposed scenario development standards, tools, and techniques are suitable to support scenario verification 
activities. Related tasks for the VV&A Team would be to locate and collect V&V histories of the candidate 
scenarios, as well as to locate and collect information describing the pedigree of the existing domain 
descriptions. The VV&A supports the Federation Development Team in vignette definition. 
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This activity assumes that the VV&A Team has adequate access to the information supporting Federation 
Scenario development (e.g., authoritative data sources) to assess scenario credibility. This activity also 
assumes iterative interaction between the development of the Federation Scenario and the Federation 
Conceptual Model. 

7.2.1.1

7.2.1.2

7.2.1.3

7.2.2

 Information required 

The information recommended for this activity includes the following: 
 

⎯ Verified Federation Objectives 

⎯ Existing scenarios 

⎯ Federation Conceptual Model 

⎯ Existing domain descriptions 

 Functions (tasks) 

The functions recommended for this activity include the following: 
 

⎯ Determine the suitability of the planned scenario development standards, tools, and techniques to 
support scenario validation activities 

⎯ Locate and collect V&V histories of the candidate scenarios 

⎯ Evaluate the appropriateness of the existing scenario resources for achieving the Federation 
Objectives 

⎯ Locate and collect information describing the pedigree of the existing domain descriptions 

⎯ Contribute to validating the Federation Scenarios against the Federation Acceptability Criteria and 
the Federation Referent, as needed 

⎯ Evaluate the correctness, completeness, and applicability of the domain descriptions for achieving 
the Federation Objectives 

⎯ Support defining one or more representative vignettes of federation events that, once executed, 
will produce the data necessary to achieve Federation Objectives 

 Information produced 

The recommended information produced from this activity includes the following: 
 

⎯ Input to the Federation Scenarios 

 Activity 2.2—Contribute to verifying federation scenarios 

The primary goals for verifying the Federation Scenarios are to demonstrate that they fully cover the 
verified Federation Objectives and, if required, to indicate the need for any corrective actions. The 
Federation Scenarios outline the simulation executions and if they do not fully cover the intended use then 
achieving the Federation Objectives could be endangered. 
 
This activity should verify the internal consistency and completeness of the Federation Scenarios; ensure 
that they are clearly, completely, and correctly documented; and make certain that they are traceable back 
to the Federation Objectives. Like the Federation Objectives, documenting the traceability of the Federation 
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Scenarios links them to User/Sponsor Needs through the Federation Objectives. This traceability 
contributes to diagnosing any problems and making design and development tradeoff decisions. 
 
Also as with the Federation Objectives, the VV&A Team should approach verifying the Federation 
Scenarios as an integral part of the Federation Development Team and expect to share the burden of 
verification in one of many different ways depending upon the specifics of the organizations involved, the 
distribution of responsibilities within that team, and the nature of the Federation Objectives. 
 
Regardless of who performs specific verification tasks, this activity assumes that the VV&A Team has 
complete access to the results from all verification tasks as well as the Federation Scenarios. This activity 
also assumes that Federation Scenarios and Federation Conceptual Model are developed in concert over 
several iterations. Verification of the Federation Scenarios may also occur iteratively. 

7.2.2.1

7.2.2.2

7.2.2.3

7.2.3

 Information required 

The information recommended for this activity includes the following: 
 

⎯ Verified Federation Objectives 

⎯ Federation Scenarios 

⎯ Federation V&V Plan 

 Functions (tasks) 

The functions recommended for this activity include the following: 
 

⎯ Verify the internal consistency and completeness of the Federation Scenarios 

⎯ Verify the consistency of the Federation Scenarios with the Federation Objectives 

⎯ Contribute to documenting the Federation Scenarios verification results 

⎯ Contribute to documenting the traceability between the Federation Scenarios and the Federation 
Objectives 

 Information produced 

The recommended information produced from this activity includes the following: 
 

⎯ Federation Scenarios verification results 

⎯ Information describing the traceability between the Federation Scenarios and the Federation 
Objectives 

 Activity 2.3—Support developing federation conceptual model 

This activity supports producing a Federation Conceptual Model. The Federation Conceptual Model is a 
conceptual representation of the intended problem space based upon the Federation Development Team’s 
interpretation of the verified Federation Objectives. A Federation Conceptual Model provides an 
implementation-independent representation that serves as a vehicle for transforming Federation Objectives 
into functional and behavioral descriptions for system and software designers. The model also provides a 
crucial traceability link between the Federation Objectives and the Federation Design implementation. 
 
The Federation Development Team, with input from the VV&A Team, has the discretion to choose the 
presentation style most useful for describing the entities and actions that need to be included in the 
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federation in order to achieve all Federation Objectives. A Federation Conceptual Model needs to be 
carefully evaluated before continuing to the succeeding stages of federation development. At a minimum, 
the User/Sponsor should review key processes and events to ensure the adequacy of the conceptual 
representation. 
 
The VV&A Team participates as part of the Federation Development Team from the initial specification of 
the Federation Conceptual Model through its evolution during subsequent federation development steps. 
They can assist Federation Development Team to determine whether or not existing conceptual models or 
domain descriptions should be used as the foundation for conceptual model construction based upon the 
Federation Objectives. The VV&A Team can also contribute to establishing the credibility of the 
Federation Conceptual Model by locating and collecting information describing the pedigrees of the 
domain descriptions and by explicitly identifying the underlying assumptions and limitations of the 
Federation Conceptual Model. 

7.2.3.1

7.2.3.2

7.2.3.3

7.2.4

 Information required 

The information recommended for this activity includes the following: 
 

⎯ Verified Federation Objectives 

⎯ Existing domain descriptions 

⎯ Federation Scenarios 

⎯ Existing conceptual models 

 Functions (tasks) 

The functions recommended for this activity include the following: 
 

⎯ Support choosing the technique and format for developing and documenting the Federation 
Conceptual Model in order to better support V&V activities 

⎯ Evaluate the applicability of existing conceptual models to the Federation Objectives 

⎯ Locate and collect information describing the pedigree of the authoritative domain descriptions 
used for conceptual model construction 

⎯ Evaluate the applicability of the domain descriptions to the Federation Objectives 

⎯ Contribute to identifying and documenting the assumptions and limitations associated with the 
Federation Conceptual Model 

 Information produced 

The recommended information produced from this activity includes the following: 
 

⎯ Input to the Federation Conceptual Model 

⎯ Input to documentation of the assumptions and limitations underlying the Federation Conceptual 
Model 

 Activity 2.4—Contribute to verifying federation conceptual model 

This activity verifies the internal consistency, completeness, and correctness of the Federation Conceptual 
Model and its consistency with the verified Federation Objectives and the Federation Scenarios. This step 
assures that the representations defined in the Federation Conceptual Model are internally sound and can 
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support the execution of the Federation Scenarios. This creates a firm foundation for conceptual model 
validation and the derivation of the Federation Requirements. 
 
This activity verifies that the Federation Conceptual Model contains the content defined in the FEDEP 
(e.g., entity state and behavior representations) in the form specified by the Federation Development Team. 
It also verifies the consistency of any diagrams depicting model structure and behavior, the correctness of 
the unit transformations in any mathematical expressions, and the Federation Conceptual Model’s 
consistency with the Federation Scenarios. This activity documents the traceability between the Federation 
Conceptual Model and the Federation Scenarios and between the Federation Conceptual Model and the 
Federation Objectives. 
 
This activity assumes that the Federation Scenarios and the Federation Conceptual Model can be developed 
in concert over several iterations. Verification of the Federation Conceptual Model may also be iterative. 
 
As with the other verification activities, the VV&A Team should approach verifying the Federation 
Conceptual Model as an integral part of the Federation Development Team. The Federation Development 
Team members can successfully share the burden of verification in many different ways depending upon 
the specifics of the organizations involved, the distribution of responsibilities within that team, and the 
nature of the Federation Conceptual Model. 
 
Regardless of who performs specific verification tasks, the tasks in this activity assume that the VV&A 
Team has complete access to the results from all verification tasks and can get clarifications from the 
User/Sponsor as needed. 

7.2.4.1

7.2.4.2

7.2.4.3

 Information required 

The information recommended for this activity includes the following: 
 

⎯ Verified Federation Objectives 

⎯ Federation Scenarios 

⎯ Federation Conceptual Model 

⎯ Federation V&V Plan 

 Functions (tasks) 

The functions recommended for this activity include the following: 
 

⎯ Verify the internal consistency and completeness of the Federation Conceptual Model 

⎯ Verify the consistency of the Federation Conceptual Model with the Federation Scenarios 

⎯ Contribute to documenting the Federation Conceptual Model verification results 

⎯ Contribute to documenting the traceability between the Federation Conceptual Model and the 
Federation Objectives 

 Information produced 

The recommended information produced from this activity includes the following: 
 

⎯ Federation Conceptual Model verification results 

⎯ Information describing the traceability between the Federation Conceptual Model and the 
Federation Objectives 
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7.2.5

7.2.5.1

7.2.5.2

 Activity 2.5—Validate federation conceptual model 

The Federation Conceptual Model provides the first meaningful insight into the federation’s validity. The 
Federation Conceptual Model defines the representations upon which all subsequent activities build. All 
succeeding verification activities contribute evidence to the validation of the federation by checking the 
consistency of the Federation Development Team’s intermediate products (i.e., short of the functioning 
integrated federation) against the validated conceptual model. None of those intermediate products can be 
considered valid unless the Federation Conceptual Model is valid. 
 
At minimum, the tasks of this activity assess the completeness of the federation’s representations, as 
defined in the verified Federation Conceptual Model, against the Federation Acceptability Criteria. If the 
Federation Conceptual Model contains sufficient detail then this activity also assesses its correctness 
against the Federation Acceptability Criteria. Finally, this activity should result in the User/Sponsor’s 
approval of the Federation Conceptual Model. This task improves the likely relevance of the resulting 
federation to the User/Sponsor and contributes to the process of building federation credibility with those 
users. 
 
The extent to which the VV&A Team can perform the recommended conceptual model validation tasks 
depends strongly upon the information contained in the Federation Objectives, the detail of the Federation 
Acceptability Criteria, the detail in the Federation Conceptual Model, and the resource limitations of the 
VV&A Team. 
 
This activity assumes that the iteration within the “Perform Conceptual Analysis” step of the FEDEP has 
stabilized and produced a fairly representative conceptual model. Some federation development efforts may 
choose to perform iterative validation upon the Federation Conceptual Model while others may choose to 
wait until the end. An iterative approach may tailor the validation tasks for each iteration except at the end. 
This activity also assumes that the Federation Conceptual Model has been verified before being validated. 

 Information required 

The information recommended for this activity includes the following: 
 

⎯ Verified Federation Conceptual Model 

⎯ Federation Acceptability Criteria 

⎯ Federation Referent 

⎯ Federation V&V Plan 

 Functions (tasks) 

The functions recommended for this activity include the following: 
 

⎯ Evaluate the completeness of the Federation Conceptual Model against the Federation 
Acceptability Criteria and Federation Referent and identify areas of incompleteness 

⎯ Estimate the error characteristics of the Federation Conceptual Model, where possible 

⎯ Evaluate the correctness of the Federation Conceptual Model against the Federation Acceptability 
Criteria and Federation Referent and identify areas of incorrectness, where possible 

⎯ Document the Federation Conceptual Model validation results 

⎯ Support reviewing the contents of the Federation Conceptual Model with the User/Sponsor by 
reviewing the Federation Conceptual Model contents and the assembled validation evidence with 
them 
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⎯ Get the approval of the User/Sponsor for the validated Federation Conceptual Model 

7.2.5.3

7.2.6

7.2.6.1

 Information produced 

The recommended information produced from this activity includes the following: 
 

⎯ Federation Conceptual Model validation results: 

⎯ Within the context of the Federation Referent, identification of the Federation Acceptability 
Criteria that the Federation Conceptual Model 

⎯ Meets 

⎯ Does not meet 

⎯ Characterization of the representational errors that exceed the Federation Acceptability 
Criteria limits, where possible 

⎯ User/Sponsor approval of the Federation Conceptual Model 

 Activity 2.6—Support developing federation requirements 

This activity supports development of the Federation Requirements. The Federation Requirements are 
based upon the verified Federation Objectives, the verified Federation Scenarios, and the validated 
Federation Conceptual Model. This activity transforms the Federation Objectives into specific set of 
detailed and testable Federation Requirements that provide the implementation-level information needed to 
design and develop the federation. The VV&A Team should support the Federation Development Team to 
ensure that the Federation Requirements are clear, unique, and testable. 
 
In the course of developing the Federation Requirements, it may prove necessary to refine the Federation 
Objectives. If so, the VV&A Team should determine the validity impacts of any modifications, revise the 
Federation Acceptability Criteria as needed to maintain consistency with the revised Federation Objectives, 
and gain User/Sponsor concurrence of any such revisions of the Federation Acceptability Criteria. 
 
The VV&A Team actively participates, as part of the Federation Development Team, in the development 
and documentation of all Federation Requirements. They also identify the validity implications of 
requirements for the execution environment, time management, data distribution management, execution 
management, federation performance, and security to ensure consistency between the resulting Federation 
Requirements and the Federation Acceptability Criteria. The VV&A Team should contribute to deriving a 
set of Federation Test Criteria from the Federation Requirements that efficiently determine whether the 
federation meets the Federation Acceptability Criteria. They should also develop revisions and extensions 
to the Federation Acceptability Criteria to maintain consistency with the Federation Requirements and 
Federation Test Criteria. 

 Information required 

The information recommended for this activity includes the following: 
 

⎯ Verified Federation Objectives 

⎯ Verified and validated Federation Conceptual Model 

⎯ Verified Federation Scenarios 

⎯ Federation Referent 

⎯ Initial Federation Acceptability Criteria 
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7.2.6.2

7.2.6.3

7.2.7

 Functions (tasks) 

The functions recommended for this activity include the following: 
 

⎯ Support defining the Federation Requirements for the representational aspects of the federation 
(i.e., those related to federation fidelity) 

⎯ Support defining the federation output requirements from the Federation Acceptability Criteria 

⎯ Analyze the requirements associated with the execution environment, time management, data 
distribution management, execution management, federation performance, and security to 
determine their impact on and consistency with the federation representational requirements 

⎯ Support ensuring that the Federation Requirements are clear, unique, and testable 

⎯ Contribute to deriving a set of Federation Test Criteria from the Federation Requirements that 
efficiently determine whether the federation meets the Federation Acceptability Criteria 

⎯ Develop revisions and extensions to the Federation Acceptability Criteria to maintain consistency 
with the Federation Requirements and Federation Test Criteria 

⎯ Support documenting all federation requirements 

 Information produced 

The recommended information produced from this activity includes the following: 
 

⎯ Input to the Federation Requirements 

⎯ Input to the Federation Test Criteria 

⎯ Revised Federation Acceptability Criteria 

 Activity 2.7—Contribute to verifying federation requirements 

This activity verifies the internal consistency, completeness, and correctness of the Federation 
Requirements both internally and against the validated Federation Conceptual Model and verified 
Federation Scenarios, and indicates the need for any corrective actions that might be necessary. This step 
ensures that a federation built to meet the Federation Requirements fully realizes the representational 
capabilities described in the validated Federation Conceptual Model and enables it to execute the 
Federation Scenarios. Inadequate Federation Requirements can result in a federation that cannot meet the 
Federation Objectives and unnecessary Federation Requirements needlessly increase the developmental 
effort. 
 
This activity includes ensuring that the Federation Requirements consistently, completely, and correctly 
capture all technical requirements concerning hardware platforms, operating environments, infrastructure, 
administration tools, and other components needed to realize a fully-functioning federation. This activity 
also documents the traceability between the Federation Requirements and the Federation Conceptual Model 
and Federation Scenarios. 
 
This activity assumes that the Federation Requirements and Federation Conceptual Model may be 
developed in concert over several iterations. Thus, verification of the Federation Requirements may also be 
iterative. 
 
As with the other verification activities, the VV&A Team should approach verifying the Federation 
Requirements as an integral part of the Federation Development Team. Regardless of who verifies the 
Federation Requirements, the tasks in this activity assume that the VV&A Team has complete access to all 
verification results. 
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7.2.7.1

7.2.7.2

7.2.7.3

7.3

 Information required 

The information recommended for this activity includes the following: 
 

⎯ Verified Federation Objectives 

⎯ Federation Requirements 

⎯ Federation Test Criteria 

⎯ Federation Acceptability Criteria 

⎯ Federation V&V Plan 

 Functions (tasks) 

The functions recommended for this activity include the following: 
 

⎯ Verify the internal consistency and completeness of the Federation Requirements 

⎯ Verify the consistency, completeness, and correctness of the Federation Requirements with the 
Federation Objectives and Federation Acceptability Criteria 

⎯ Verify the internal consistency and completeness of the Federation Test Criteria 

⎯ Verify the consistency, completeness, and correctness of the Federation Test Criteria with the 
Federation Requirements 

⎯ Contribute to documenting the Federation Requirements and Federation Test Criteria verification 
results 

⎯ Contribute to documenting the traceability between the Federation Requirements and the 
Federation Conceptual Model, the Federation Scenarios, and the Federation Acceptability Criteria 

⎯ Contribute to documenting the traceability between the Federation Test Criteria and the Federation 
Requirements 

 Information produced 

The recommended information produced from this activity includes the following: 
 

⎯ Federation Requirements verification results 

⎯ Federation Test Criteria verification results 

⎯ Information describing the traceability between the Federation Requirements and the Federation 
Objectives and Federation Acceptability Criteria 

⎯ Information describing the traceability between the Federation Test Criteria and the Federation 
Requirements 

 Phase 3—Verify federation design 

The purpose of Phase 3 of the VV&A Overlay is to support federation design. The VV&A Team supports 
all of the activities in Step 3 of the FEDEP. They assist with evaluating the abilities of the candidate 
federates to meet the Federation Acceptability Criteria, evaluate the effects of the federation design 
decisions upon federation validity and update the Federation Accreditation Plan and V&V Plan. They also 
contribute to verifying the Federation Design. 
 

33 
 Copyright © 2007 IEEE. All rights reserved. 
  



IEEE Std 1516.4-2007 
IEEE Recommended Practice for Verification, Validation, and Accreditation of a Federation—An Overlay to the High Level 

Architecture Federation Development and Execution Process 

Figure 6 illustrates the key activities in this phase of the VV&A Overlay. The subclauses 7.3.1 through 
7.3.4 that follow describe each of these activities. 
 

 
 

Figure 6

7.3.1

7.3.1.1

 —Verify federation design (Phase 3) activity diagram 

 Activity 3.1—Support selecting federates 

In this activity, the VV&A Team supports the Federation Development Team in determining the suitability 
of individual simulation systems to become members of the federation being developed. 
 
In order to select the most appropriate federates from the available candidates, federate selection criteria 
need to be defined based upon the validated Federation Conceptual Model, verified Federation 
Requirements, and the Federation Acceptability Criteria. These criteria should reflect the required 
entities/objects and events that the federates need to represent to achieve the Federation Objectives. Each 
candidate federate should be analyzed against these criteria to determine their ability to meet the Federation 
Acceptability Criteria and the rational for those selected documented. The VV&A Team should assist the 
Federation Development Team in defining these federate selection criteria and using them to analyze 
candidate federates. In addition, if an existing federation is being considered for reuse in part or whole, the 
VV&A Team should assist in developing and applying similar criteria. 
 
For each candidate federate or federation selected, the VV&A Team needs to collect any available V&V 
and use histories and evaluate them for quality and relevance to the Federation Acceptability Criteria. The 
quality and utility of this historical information available can vary greatly. The VV&A Team should 
evaluate the information made available and determine if additional V&V information is needed and 
recommend those information requirements to the Federation Development Team. 
 
This activity assumes that the VV&A Team can readily access the V&V histories of all of the candidate 
federates as well as to the User/Sponsor to assess federate credibility. 

 Information required 

The information recommended for this activity includes the following: 
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⎯ Federation Acceptability Criteria 

⎯ Verified Federation Objectives 

⎯ Verified Federation Requirements 

⎯ Federate documentation [including Simulation Object Models (SOMs)] 

⎯ List of federate candidates 

⎯ Federate candidate V&V use histories 

7.3.1.2

7.3.1.3

7.3.2

 Functions (tasks) 

The functions recommended for this activity include the following: 
 

⎯ Support defining the criteria for federate selection from the Federation Acceptability Criteria 

⎯ Support determining if an existing reusable federation meets or partially meets the Federation 
Requirements 

⎯ Collect the available V&V and use histories for each federate candidate 

⎯ Evaluate the quality and relevance of this historical information to the Federation Acceptability 
Criteria 

⎯ Recommend additional V&V information requirements 

⎯ Support analyzing the ability of each federate candidate to meet the Federation Acceptability 
Criteria 

⎯ Support documenting the rationale for federate selection 

 Information produced 

The recommended information produced from this activity includes the following: 
 

⎯ Input to the criteria for federate selection 

⎯ Input to candidate federate selection and selection rationale 

⎯ Recommendations of additional V&V information requirements 

 Activity 3.2—Support preparing federation design 

In this activity, the VV&A Team supports the Federation Development Team in preparing the Federation 
Design. At this point, the responsibility to represent the entities and actions defined in the validated 
Federation Conceptual Model and Federation Scenarios has been allocated to candidate federates. Analysis 
of the selected federates is needed to identify those that can best provide the representational capabilities 
defined in the Federation Conceptual Model. As this analysis depends on the documentation of each 
candidate federate’s capabilities, this is when any limitations of that documentation and any impacts those 
limitations might have on the design of the federation are determined. In addition, an assessment of 
whether the set of selected federates provides the required representational capabilities should be 
conducted. Federate modifications or the development of new federates may be required to realize the 
capabilities needed to meet the verified Federation Objectives. 
 
When designing the federation, the Federation Development Team may need to negotiate agreements on 
assigned responsibilities or make various federation design decisions deemed appropriate based upon 
investigations conducted. Such negotiations and trades may be required as technical issues such as time 
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management, federation management, infrastructure design, runtime performance, and potential 
implementation approaches are considered in the design process. It is important that the VV&A Team 
ensure that these negotiations and design decisions are well documented and analyze them to determine the 
impact they will have upon the overall validity of the federation’s representations. 
 
The VV&A Team participates as part of the Federation Development Team in the federation design effort. 
In addition, they support the design effort by identifying the limitations of the existing federate candidate 
capabilities documentation and assessing the impact that those limitations will have on federation design 
effort. 
 
This activity assumes that the VV&A Team can readily access the sources documenting the federate 
representational capabilities and all of the products from the federation design effort. 

7.3.2.1

7.3.2.2

7.3.2.3

 Information required 

The information recommended for this activity includes the following: 
 

⎯ Federation Acceptability Criteria 

⎯ Verified and validated Federation Conceptual Model 

⎯ Verified Federation Scenarios 

⎯ Verified Federation Requirements 

⎯ Candidate federate documentation 

⎯ Federate candidate V&V & use histories 

 Functions (tasks) 

The functions recommended for this activity include the following: 
 

⎯ Identify the limitations of the existing federate candidate capabilities documentation and assess the 
impact that those limitations will have on federation design activities 

⎯ Support analyzing the selected federates and identifying those federates that best provide the 
representational capabilities defined by the Federation Requirements and Federation Acceptability 
Criteria 

⎯ Support allocating the representational capabilities defined by the Federation Conceptual Model 
and Federation Scenarios to the selected federates and capture relevant information 

⎯ Determine the Federation Acceptability Criteria that each selected federate should support or 
contribute to supporting 

⎯ Decompose any requirement or acceptability criterion to which multiple federates contribute into 
requirements or acceptability criteria specific to the federate under consideration 

⎯ Contribute to determining if federate modifications or new federates are necessary 

 Information produced 

The recommended information produced from this activity includes the following: 
 

⎯ Input to the Federation Design 

⎯ Suggestions for federate modifications or new federation development 
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⎯ Limitations of existing candidate federate documentation 

⎯ Assessment of the impact that inadequate federate documentation will have on federation validity 
and subsequent validation activities 

⎯ Allocation of the Federation Acceptability Criteria to the individual federates 

7.3.3

7.3.3.1

7.3.3.2

 Activity 3.3—Contribute to verifying federation design 

This activity verifies the Federation Design, both internally and against the validated Federation 
Conceptual Model, to establish it as solid foundation for further federation development and, if required, to 
indicate the need for corrective actions. An inadequate Federation Design may, at best, delay realizing the 
federation and, at worst, lead to the development of a federation that cannot meet the verified Federation 
Objectives. 
 
Verifying the consistency, completeness, and correctness of the Federation Design internally and against 
the Federation Conceptual Model is an integral part of the design effort. Design verification should ensure 
that the Federation Design represents all of the entities, entity attributes, relationships (both static and 
dynamic), behavioral and transformational aspects of the entities, and interactions between entities 
described in the Federation Conceptual Model. It should also consider the mapping of those 
representational features to the federates participating in the federation. Design verification may also 
analyze the expected frequencies of inter-federate communication to ensure that infrastructure loading 
conditions do not occur that can distort the federation’s representational capabilities and cause validity 
problems. 
 
As with the other verification activities, the VV&A Team should approach verifying the Federation Design 
as an integral part of the Federation Development Team and share the responsibilities for design 
verification as required by the specifics of the organizations involved and the delegations of responsibility 
within the Federation Development Team. Regardless of who performs the design verification tasks, the 
tasks in this activity assume that the VV&A Team has complete access to the design verification results. 
This activity further assumes that any design errors found during verification are reported to the Federation 
Development Team for timely and affordable correction. 

 Information required 

The information recommended for this activity includes the following: 
 

⎯ Verified and validated Federation Conceptual Model 

⎯ Federation Design 

⎯ Federate documentation 

⎯ Federation Acceptability Criteria 

⎯ Federation V&V Plan 

 Functions (tasks) 

The functions recommended for this activity include the following: 
 

⎯ Verify the mapping of the federate capabilities to the Federation Design 

⎯ Verify the internal consistency and completeness of the Federation Design 

⎯ Verify the consistency, completeness, and correctness of the Federation Design with the 
Federation Conceptual Model 
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⎯ Verify that the Federation Design sufficiently satisfies the federation’s non-representational 
requirements (e.g., latency, after action review requirements, and graphic user interface 
requirements) 

⎯ Contribute to documenting the Federation Design verification results 

⎯ Contribute to documenting the traceability between the Federation Design and the Federation 
Conceptual Model 

7.3.3.3

7.3.4

7.3.4.1

 Information produced 

The recommended information produced from this activity includes the following: 
 

⎯ Federation Design verification results 

⎯ Information describing the traceability between the Federation Design and the Federation 
Conceptual Model 

 Activity 3.4—Support preparing federation development and execution plan 

This activity supports the Federation Development Team in preparing a coordinated plan to guide the 
activities for developing, integrating, testing, and executing the federation. This plan includes the plans for 
federation integration, test, and evaluation, configuration management, security, data collection, 
management, analysis, quality assurance, accreditation, and V&V as well as supporting tools selection and 
use. This planning activity will take place in concert with the development of the federation development 
and testing schedules that identify detailed tasks and milestones. A coordinated Federation Development 
and Execution Plan is essential to being able to successfully implement a federation that can achieve the 
Federation Objectives. This integrated planning effort requires close collaboration between all of the 
members of the Federation Development Team including the VV&A Team. 
 
This coordinated set of plans covers areas critical to successful V&V of the federation. Therefore, the 
VV&A Team should understand and contribute to all aspects of the coordinated plan where the federation’s 
representations may be impacted. The VV&A Team should also examine the data collection, management, 
and analysis plans to ensure that their documentation is complete and conforms to other existing plans. In 
addition, the VV&A Team needs to develop a comprehensive results sampling strategy from the Federation 
Acceptability Criteria, Federation Conceptual Model, Federation Scenarios, and Federation Test Plan, and 
ensure that the test and evaluation and data collection plans adequately support this strategy. The VV&A 
Team should also revise the Federation Accreditation Plan and V&V Plan to reflect any revisions to the 
Federation Acceptability Criteria and to incorporate the results sampling strategy. Finally, the VV&A Team 
should determine that the tools they require are part of the tool selection and management plan as well as to 
ensure that the tools being considered for execution monitoring and control can support the V&V data 
collection needs. 

 Information required 

The information recommended for this activity includes the following: 
 

⎯ Initial Federation Development and Execution Plan 

⎯ Initial Federation Accreditation Plan and V&V Plan 

⎯ Federation Acceptability Criteria 

⎯ Federation Referent 

⎯ Verified and validated Federation Conceptual Model 

⎯ Verified Federation Design 
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⎯ Verified Federation Scenarios 

⎯ Federation Test Plan 

⎯ Verified Federation Requirements 

⎯ Quality assurance, configuration management, data collection, management, and analysis plans 

⎯ Initial federation design, development, and execution tool selection 

7.3.4.2

7.3.4.3

7.4

 Functions (tasks) 

The functions recommended for this activity include the following: 
 

⎯ Develop the federation results sampling strategy from the Federation Acceptability Criteria, 
Federation Conceptual Model, Federation Scenarios, and Federation Test Plan 

⎯ Update the Federation Accreditation Plan to reflect the revised Federation Acceptability Criteria 

⎯ Update the Federation V&V Plan to reflect the revised Federation Accreditation Plan and Test 
Plan, supporting tools and test strategies, and the federation results sampling strategy 

⎯ Contribute to updating the Federation Test Plan from the revised Federation V&V Plan 

⎯ Contribute input to quality assurance, configuration management, data collection, management, 
and analysis plans as needed 

⎯ Recommend tools and test strategies that could benefit the VV&A efforts and products 

⎯ Determine how the selected tools and test strategies impact VV&A activities 

⎯ Check that the tools identified for execution monitoring and control can support the planned 
federation results sampling strategy 

⎯ Support translating Federation Requirements into the federation execution and management plans 

 Information produced 

The recommended information produced from this activity includes the following: 
 

⎯ Input to the Federation Development and Execution Plan 

⎯ Input to the Federation Test Plan revisions 

⎯ Input to the quality assurance, configuration management, data collection, management, and 
analysis plans as needed 

⎯ Input to the federation design, development, and execution tool selection 

⎯ Revised Federation Accreditation Plan and V&V Plan 

 Phase 4—Verify federation development products 

The purpose of this phase in the overlay is to support the federation’s development. This begins by 
supporting the development of and contributing to verifying the FOM, Federation Agreements, and 
Federation Infrastructure. The federation VV&A Team also supports verifying and validating the federate 
implementations when needed and collects the information produced by these efforts. Finally, this phase 
includes the activities to verify and validate the data sets needed for the federation’s execution. 
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Figure 7 illustrates the key activities in this phase of the VV&A Overlay. The subclauses 7.4.1 through 
7.4.8 that follow describe each of these activities. 

 

 
 

Figure 7

7.4.1

 —Verify federation development products (Phase 4) activity diagram 

 Activity 4.1—Support developing federation object model 

This activity supports the development of the FOM. The FOM defines the characteristics of those data 
exchanges needed to occur between participating Federates to meet the Federation Objectives. The goal of 
FOM development is to unambiguously assign the responsibilities for representing the entities, actions, and 
interactions of the Federation Conceptual Model to the assembled group of federates. 
 
No single “best” way to develop a FOM exists. Several different approaches have been used and all have 
their advantages and disadvantages. The choice of which FOM development approach to use depends upon 
the circumstances of the individual federation, and the preferences of the Federation Development Team. 
The VV&A Team supports the Federation Development Team by analyzing the chosen approach to 
determine the impact of that approach on the planned VV&A processes and the acceptability of the 
federation for the intended use. 
 
The VV&A Team participates as part of the Federation Development Team in the FOM development effort 
by assisting in the review of existing object models or data dictionaries to identify reusable object models, 
or object model elements, and by assisting in the selection of a tool or tools to capture and document the 
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FOM. They also ensure that the strategy used to allocate the responsibility to provide parts of the federation 
representations to individual federates does not adversely impact the federation’s validity. Finally, the 
VV&A Team should document the assumptions and limitations made during the FOM development 
process. To accomplish this task, the VV&A Team will require access to the products generated by the 
FOM development effort. 

7.4.1.1

7.4.1.2

7.4.1.3

7.4.2

 Information required 

The information recommended for this activity includes the following: 
 

⎯ Verified and validated Federation Conceptual Model 

⎯ Verified Federation Design 

⎯ Existing Federate SOMs 

⎯ Federation Development and Execution Plan 

⎯ Existing FOM if one exists or is being reused as a starting point 

⎯ Supporting resources (e.g., object model development tools, object model libraries, and 
dictionaries) 

⎯ FOM development notes/agreements (e.g., conceptual model/scenario to FOM mapping, federate 
role/responsibility mapping, and SOM-to-FOM mapping, etc.) 

 Functions (tasks) 

The functions recommended for this activity include the following: 
 

⎯ Support choosing a FOM development approach and determine the implications of that choice 
upon subsequent VV&A 

⎯ Support identifying appropriate object models or object model subsets for reuse 

⎯ Support reviewing applicable data dictionaries to identify relevant object model elements 

⎯ Assist in selecting an appropriate tool for capturing and documenting the FOM 

⎯ Participate in the FOM design to ensure that the representation allocation strategy does not 
adversely impact the federation’s validity 

⎯ Contribute to documenting the limitations and assumptions of the FOM 

 Information produced 

The recommended information produced from this activity includes the following: 
 

⎯ Contributions to the FOM development effort 

⎯ Contributions to documentation of the FOM limitations and assumptions 

 Activity 4.2—Contribute to verifying federation object model 

This activity contributes to verifying the FOM against the verified Federation Design, the validated 
Federation Conceptual Model, and the abilities of the individual federates to share information, and, if 
required, indicates the need for corrective actions. Any information exchanges required by the Federation 
Design or needed to represent the phenomena defined in the Federation Conceptual Model that are not 
reflected in the FOM suggest missing objects or interactions. An incomplete FOM may limit the 
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federation’s ability to achieve the federation objectives documented in the Federation Objectives Statement. 
FOM verification also adds an important link in the traceability chain. 
 
As with the other verification activities, the VV&A Team should approach verifying the FOM as an 
integral part of the Federation Development Team and share this responsibility as required by the specifics 
of the organizations involved and the delegations of responsibility. Regardless of who performs the FOM 
verification tasks, the tasks in this activity assume that the VV&A Team has complete access to the FOM 
verification results. This activity assumes that verifying the FOM can be automated to some degree. 

7.4.2.1

7.4.2.2

7.4.2.3

7.4.3

 Information required 

The information recommended for this activity includes the following: 
 

⎯ FOM 

⎯ Verified and validated Federation Conceptual Model 

⎯ Verified Federation Design 

⎯ Verified Federation Scenarios 

⎯ Federation V&V Plan 

 Functions (tasks) 

The functions recommended for this activity include the following: 
 

⎯ Verify the internal consistency and completeness of the FOM 

⎯ Verify the consistency, completeness, and correctness of the FOM against the Federation Design, 
Federation Conceptual Model, and Federation Scenarios 

⎯ Contribute to documenting the FOM verification results 

⎯ Contribute to documenting the traceability between the FOM, the Federation Conceptual Model, 
and Federation Design 

 Information produced 

The recommended information produced from this activity includes the following: 
 

⎯ FOM verification results 

⎯ Information describing the traceability between the FOM and the Federation Conceptual Model 
and Federation Design 

 Activity 4.3—Support establishing federation agreements 

This activity supports the Federation Development Team in establishing the Federation Agreements. 
Federation Agreements are agreements between Federation Development Team members that are necessary 
to achieve a fully consistent, interoperable, distributed federation. Federation Agreements are made to 
resolve federation operational design and execution management issues. Potential topics for Federation 
Agreements include federation operational procedures necessitated by federation selective use of interface 
standard services, federate use of common databases and algorithms, or federation and federate strategies 
for data collection. The Federation Development Team is responsible for explicitly considering what 
additional agreements are required and how those agreements should be documented. As part of this 
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activity, the VV&A Team can make recommendations for agreements that impact the interoperability 
between the federates’ representations. 
 
The VV&A Team participates as part of the Federation Development Team to assess how the proposed 
Federation Agreements could affect the federation’s validity. In this role, they should carefully examine 
each agreement to determine its impact upon the federation’s representational capabilities and the 
federation’s ability to meet the Federation Acceptability Criteria. The VV&A Team should ensure that the 
agreements to support interoperability between the federates’ representations are negotiated and 
documented. To accomplish this, the VV&A Team will require access to all of the Federation Agreements 
created during the federation development. 
 
In addition, the VV&A Team may need to establish agreements of their own to govern planned VV&A 
processes. 

7.4.3.1

7.4.3.2

 Information required 

The information recommended for this activity includes the following: 
 

⎯ Verified FOM 

⎯ Verified Federation Scenarios 

⎯ Verified and validated Federation Conceptual Model 

⎯ Verified Federation Design 

⎯ Federation Development and Execution Plan 

⎯ Federation Acceptability Criteria 

⎯ Federation Development Team informal documentation (e.g., notes and agreements) 

 Functions (tasks) 

The functions recommended for this activity include the following: 
 

⎯ Support the following FEDEP tasks: 

⎯ Deciding the behavior of all federation objects and how they should interact during execution 
(to maintain validity) 

⎯ Identifying the necessary software modifications to selected federates to assure federation 
validity 

⎯ Deciding which databases and algorithms should be common or consistent in order to 
maintain sufficient interoperability 

⎯ Identifying authoritative data sources for federate and federation databases and checking their 
pedigrees 

⎯ Deciding how time should be managed in the federation in order to maintain validity 

⎯ Establishing synchronization points for the federation and the procedures for federation 
initiation to assure federation validity during operation 

⎯ Deciding the strategy for how the federation shall be saved and restored in order to maintain 
sufficiently valid continuity 

⎯ Deciding how data is to be distributed to & collected from across the federation 

⎯ Transforming the functional scenario descriptions to executable scenarios 
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⎯ Reviewing security agreements and procedures to ensure that these procedures do not 
adversely impact validity or, at least, to make the development team aware of impacts upon 
validity 

⎯ Ensure that agreements to support interoperability between the federates’ representations are 
negotiated and documented 

7.4.3.3

7.4.4

7.4.4.1

 Information produced 

The recommended information produced from this activity includes the following: 
 

⎯ Input to the Federation Agreements 

⎯ Input to the Federation Scenario instances 

 Activity 4.4—Contribute to verifying federation agreements 

This activity verifies the consistency, completeness, and correctness of the Federation Agreements both 
internally and against the verified FOM, the verified Federation Design, the validated Federation 
Conceptual Model, and the verified Federation Scenarios. This verification process demonstrates that all 
interoperability issues critical for information sharing and compatibility of the selected federates not 
covered in the FOM are addressed and indicates the need for corrective actions that may be required. 
 
Special care should be taken to establish agreements to ensure the consistency of internal federate 
representations (e.g., coordinate systems and line-of-sight calculations) within the federation but that are 
not explicitly represented in the FOM, the Federation Design, or the verified Federation Requirements. The 
absence of important Federation Agreements can significantly distort combined federation representations. 
This activity also documents the traceability between the Federation Agreements and the Federation 
Design, the Federation Requirements, the Federation Conceptual Model, and the Federation Scenarios. 
 
As with the other verification activities, the VV&A Team should approach verifying the Federation 
Agreements as an integral part of the Federation Development Team and share this responsibility as 
required by the specifics of the organizations involved and the delegations of responsibility. Regardless of 
who performs Federation Agreement verification, the tasks in this activity assume that the VV&A Team 
has complete access to the Federation Agreement verification results. In addition, this activity assumes that 
the Federation Agreements are clearly and unmistakably documented. 

 Information required 

The information recommended for this activity includes the following: 
 

⎯ Federation Agreements 

⎯ Verified Federation Scenarios 

⎯ Verified and validated Federation Conceptual Model 

⎯ Verified Federation Design 

⎯ Verified FOM 

⎯ Federation V&V Plan 
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7.4.4.2

7.4.4.3

7.4.5

7.4.5.1

 Functions (tasks) 

The functions recommended for this activity include the following: 
 

⎯ Verify the internal consistency and completeness of the Federation Agreements 

⎯ Verify Federation Agreement consistency with the FOM, Federation Design, Federation 
Conceptual Model, and Federation Scenarios 

⎯ Contribute to documenting the Federation Agreements verification results 

⎯ Contribute to documenting the traceability between the Federation Agreements and the Federation 
Conceptual Model and Federation Design 

 Information produced 

The recommended information produced from this activity includes the following: 
 

⎯ Federation Agreements verification results 

⎯ Information describing the traceability between the Federation Agreements and the Federation 
Conceptual Model and Federation Design 

 Activity 4.5—Support implementing federate designs 

This activity supports implementing the designs of the individual federates and modifying existing 
federates so they can comply with the Federation Conceptual Model, the FOM, and the Federation 
Agreements. The federation VV&A Team cooperates with the V&V teams supporting the individual 
federate design, development, and modification efforts to ensure that new or modified federates are verified 
and validated as needed to support the Federation Objectives. The federation VV&A Team must also 
ensure that traceability links between the individual federate designs and the Federation Design and 
Federation Requirements exist. 
 
The federation VV&A Team recommends the V&V information requirements to the federate V&V teams. 
The federation VV&A Team then collects and integrates the results that these V&V activities produce. 
Information and associated documentation not provided by the federate V&V teams adds to the uncertainty 
associated with the federation’s validation. 
 
This activity assumes that a close cooperative relationship exists between the federation VV&A Team and 
the members of the V&V teams associated with the individual federates. In some cases, members of the 
federate V&V teams may participate on the federation VV&A Team. Under some circumstances, the 
federation VV&A Team may need to take a more active role in federate verification and validation but the 
available resources may limit the extent of this level of participation. This may range from simply 
monitoring to actually performing detailed testing on the individual federate. 

 Information required 

The information recommended for this activity includes the following: 
 

⎯ Verified Federation Design 

⎯ Verified Federation Agreements 

⎯ Verified and validated Federation Conceptual Model 

⎯ Verified Federation Scenarios 

⎯ Verified FOM 
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⎯ Verified Federation Requirements 

⎯ Federation Acceptability Criteria 

⎯ Federate V&V information 

7.4.5.2

7.4.5.3

7.4.6

 Functions (tasks) 

The functions recommended for this activity include the following: 
 

⎯ Collect and integrate the historical and newly produced V&V information describing each 
federate’s validated representational capabilities 

⎯ Recommend V&V information requirements for new or modified federates 

⎯ Contribute to verifying the mapping of new or modified federate capabilities to the Federation 
Design, as needed 

⎯ Contribute to the other verification activities for each new or modified federate, as needed 

⎯ Contribute to validating the federates against the Federation Acceptability Criteria and the 
Federation Referent, as needed 

⎯ Contribute to documenting the traceability between each federate and the Federation Design, 
Federation Scenarios, Federation Conceptual Model, Federation Agreements, FOM, Federation 
Requirements, and Federation Acceptability Criteria 

 Information produced 

The recommended information produced from this activity includes the following: 
 

⎯ Integrated historical and newly produced V&V information for each federate 

⎯ V&V information requirements for new or modified federates 

⎯ Input supporting federate verification activities, as needed 

⎯ Input supporting federate validation activities, as needed 

⎯ Information describing the federate traceability, as needed 

 Activity 4.6—Support implementing federation infrastructure 

In this activity, the VV&A Team supports the Federation Development Team in implementing, 
configuring, and initializing the infrastructure necessary to realize the federation and ensure that that 
infrastructure can support the execution and intercommunication of all of the federates. This involves 
implementing the network design (e.g., wide area networks and local area networks), initializing and 
configuring the network elements (e.g., routers and bridges), and installing and configuring the supporting 
software on all computer systems. All of these tasks are necessary to produce a successfully operating 
federation. 
 
A federation’s infrastructure can affect the validity of its representations in numerous ways. Therefore, the 
VV&A Team should participate as part of the Federation Development Team in implementing those 
aspects of the federation infrastructure that could affect the federation’s validity. In this role, they should 
check that the federation’s infrastructure functions sufficiently well to ensure the federation’s validity. 
Further, the infrastructure (e.g., runtime infrastructure) initialization data may also be able to influence 
federation’s representational capabilities. As a result, the VV&A Team should assure that this data does not 
adversely affect federation’s validity. The FEDEP states “... extensive modification to the RTI initialization 
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data are generally unnecessary, and should only be undertaken with sufficient knowledge of their potential 
impacts on the federation as a whole, minor modifications can improve federation performance in some 
circumstances.” Thus, the VV&A Team should ensure that any modifications to the infrastructure 
initialization data do not adversely affect the validity of the federation as a whole. 
 
This activity assumes that the VV&A Team can readily access all of the information describing the 
characteristics of the federation’s infrastructure. 

7.4.6.1

7.4.6.2

7.4.6.3

7.4.7

 Information required 

The information recommended for this activity includes the following: 
 

⎯ Federation infrastructure documentation (implementation and configuration management plan; 
initialization plan, host/platform information tables, and network information tables, etc.) 

⎯ Verified Federation Agreements 

⎯ Verified Federation Design 

⎯ Verified FOM 

⎯ Federation Development and Execution Plan 

⎯ Federation Acceptability Criteria 

 Functions (tasks) 

The functions recommended for this activity include the following: 
 

⎯ Assist in determining that the planned infrastructure design, configuration, and initialization will 
not adversely affect the ability of the federation to meet the representational requirements defined 
by the Federation Acceptability Criteria 

 Information produced 

The recommended information produced from this activity includes the following: 
 

⎯ Input to the implemented federation infrastructure design 

 Activity 4.7—Contribute to verifying federation infrastructure 

This activity verifies the consistency, completeness, and correctness of the federation infrastructure both 
internally and against the verified Federation Agreements and verified Federation Design. 
 
This verification activity demonstrates that the infrastructure supports the information sharing and 
exchange among the federates needed to meet the Federation Requirements and suggests the need for any 
corrective actions. If the federation infrastructure cannot provide the needed quality of service to support 
the federate interactions then the federation’s validity may be compromised so that it cannot achieve the 
Federation Objectives. 
 
As with the other verification activities, the VV&A Team should approach verifying the federation 
infrastructure as an integral part of the Federation Development Team and share this responsibility as 
required by the specifics of the organizations involved and the delegations of responsibility. Regardless of 
who verifies the federation infrastructure, the tasks in this activity assume that the VV&A Team has 
complete access to the infrastructure verification results. 
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7.4.7.1

7.4.7.2

7.4.7.3

 Information required 

The information recommended for this activity includes the following: 
 

⎯ Federation infrastructure documentation (implementation and configuration management plan; 
initialization plan, host/platform information tables, network information tables, etc.) 

⎯ Federation infrastructure design 

⎯ Verified Federation Agreements 

⎯ Verified Federation Design 

⎯ Verified FOM 

⎯ Federation Development and Execution Plan 

⎯ Federation Acceptability Criteria 

 Functions (tasks) 

The functions recommended for this activity include the following: 
 

⎯ Participate in verifying that the federation infrastructure design and implementation are consistent 
with the Federation Design and development plans and will meet the documented infrastructure 
requirements 

⎯ Contribute to verifying that correct configuration, initialization, and operation of the infrastructure 
has been achieved 

⎯ Contribute to verifying that all federates have properly adhered to the infrastructure requirements 
and associated configurations and initializations 

⎯ Contribute to verifying that the implemented infrastructure supports the execution and 
intercommunication of the federates 

⎯ Contribute to documenting the federation infrastructure design results 

⎯ Contribute to documenting the traceability between federation infrastructure design and the 
Federation Design, FOM, and the Federation Agreements 

⎯ Observe infrastructure testing done by the Federation Development Team 

⎯ Determine if the infrastructure design, implementation, configuration, and initialization have 
affected the ability of the federation to meet the Federation Acceptability Criteria 

 Information produced 

The recommended information produced from this activity includes the following: 
 

⎯ Federation infrastructure design verification results 

⎯ Information describing the traceability between federation infrastructure design and the FOM, 
Federation Design and Federation Agreements 

⎯ Observations of the federation infrastructure testing 

⎯ Determination of how the infrastructure design and implementation affect the federation’s 
representational characteristics 
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7.4.8

7.4.8.1

7.4.8.2

 Activity 4.8—Verify and validate federation data sets 

A federation uses a combination of data sets, each created for a specific purpose. Some data sets are used 
by individual federates. Two or more federates may share data or common databases while other data sets 
pertain to the entire federation execution. Finally, data may have been created to fill voids in available 
databases or to support federation testing. Regardless of whether federates and data sets have been used 
together in previous federations, some data set verification and validation will be necessary. The amount 
will depend upon the Federation Objectives, the acceptable risk, and the quality of the history available on 
each of the federates, and the data sets that they need. Any new data generated for the federation should be 
validated. 
 
Data verification and validation are necessary at the federation level to ensure that the selected data sets 
have been obtained from appropriate sources, they are sufficiently correct to support the intended use, and 
the federates can meaningfully use them. This means that the data contained by those data sets have correct 
units of measure, have values within the federate input limits, are internally consistent, and are measured 
within the coordinate systems employed within the federates or are converted, as necessary. If a federation 
data model was constructed as part of Federation Design, it should be compared to the data set 
characteristics to assure the completeness of those data sets and their consistency with the Federation 
Design. 
 
As with the other verification activities, the VV&A Team should approach verifying the federation data 
sets as an integral part of the Federation Development Team and share this responsibility as required by the 
specifics of the organizations involved and the delegations of responsibility. Regardless of who verifies the 
federation data sets, the tasks in this activity assume that the VV&A Team has complete access to the data 
set verification results. This activity also assumes that data set validation precedes federation validation. 
Testing should be conducted during federation construction and assembly to take advantage of ongoing 
federate compatibility tests. 

 Information required 

The information recommended for this activity includes the following: 
 

⎯ Federation Acceptability Criteria 

⎯ Federation Referent 

⎯ Federation data sets and their metadata descriptions 

⎯ Federation data set histories 

⎯ Federation data set use restrictions 

⎯ Federation Design 

⎯ Federate algorithm descriptions 

⎯ Federation V&V Plan 

 Functions (tasks) 

The functions recommended for this activity include the following: 
 

⎯ Verify data set sources to ensure the data and database sources are the most appropriate available 

⎯ Verify that federates are capable of exchanging data and sharing the databases as specified in the 
Federation Design 

⎯ Verify that the federate algorithms consistently support transformation and aggregation of the 
common data sets 
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⎯ Compare key source data and metadata to federate input values and specifications to verify values 
assigned 

⎯ Identify differences in format or content of the key source data and metadata 

⎯ Assess the impact of any discovered discrepancies upon federation execution and output 

⎯ Contribute to documenting the traceability of inputs through applied transformations to ensure that 
the data have appropriate values and are handled consistently 

⎯ Compare the data sets to the Federation Acceptability Criteria to ensure the data selected are the 
data desired 

⎯ Ensure that the data needed are available and data voids and deficiencies are identified 

⎯ Validate data sets against applicable Federation Acceptability Criteria 

⎯ Conduct sensitivity analyses to assess the impact of data variations on the output results 

⎯ Assess the impacts and risks associated with inconsistent, incomplete, or incorrect data sets and 
make recommendations for reducing those risks 

⎯ Document the results of data set verification and validation 

7.4.8.3

7.5

 Information produced 

The recommended information produced from this activity includes the following: 
 

⎯ Federation data set validation results 

⎯ Federation data set verification results 

⎯ Information describing the traceability between the federation data sets, their sources, and their 
transformations within the federates 

⎯ Data variation sensitivity analysis results 

⎯ Data set incompleteness and incorrectness risk assessment 

 Phase 5—Validate and accept federation 

The primary purpose of Phase 5 of the VV&A Overlay is to validate and accept the federation for its 
intended use. This phase begins by supporting the execution planning in order to assure that the testing 
process will provide sufficient results to enable validating the integrated federation. The VV&A team also 
supports the federation integration activities of the FEDEP as needed and contributes to verifying the 
integrated federation. Additionally, they support federation testing and use the results from that testing to 
validate the integrated federation. The results from all of these and all previous V&V activities supply the 
evidence upon which to base the federation acceptance/accreditation recommendations. 
 
Figure 8 illustrates the key activities in this phase of the VV&A Overlay. The subclauses 7.5.1 through 
7.5.6 that follow describe each of these activities. 
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Figure 8

7.5.1

7.5.1.1

 —Validate and accept federation (Phase 5) activity diagram 

 Activity 5.1—Support planning federation execution 

In this activity, the VV&A team supports the Federation Development Team in planning of the federation’s 
execution. This final planning activity involves several tasks that could impact the federation’s 
representations. For example, the procedures for interrupting and restarting the federation execution could 
affect the federation’s representation of causality and that could change the validity of the execution’s 
results. The VV&A Team should work within the Federation Development Team to minimize the impact of 
any execution planning decisions upon the execution’s validity. 
 
This planning activity refines and augments the Federation Development and Execution Plan. The VV&A 
Team should identify the impacts that these changes could have upon the federation’s validity and suggest 
modifications that could minimize these impacts where possible. The VV&A Team may also need to refine 
the Federation Accreditation Plan and V&V Plan to accommodate these changes and to incorporate any 
additional information gathered. Further, the VV&A Team should participate as part of the Federation 
Development Team in identifying risks and the actions needed to ameliorate them. 
 
The VV&A Team should provide any additional inputs to the Federation Development and Execution Plan 
and its subordinate test and data collection plans that ensure that the data they need for results validation 
will be collected under the execution conditions described by the results sampling strategy and design of 
experiments. The VV&A Team should exploit all of the executions as much as possible to optimize the 
results collected. 
 
This activity assumes that the VV&A Team has access to all of the information supporting the development 
and modification of the Federation Development and Execution Plan. 

 Information required 

The information recommended for this activity includes the following: 
 

⎯ Verified FOM 
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⎯ FOM Document Data/Federation Execution Data 

⎯ Federation Scenario instances 

⎯ Verified Federation Agreements 

⎯ Federation Development and Execution Plan 

⎯ Federation Accreditation Plan and V&V Plan 

7.5.1.2

7.5.1.3

7.5.2

 Functions (tasks) 

The functions recommended for this activity include the following: 
 

⎯ Support identifying risks and the actions to address them 

⎯ Support documenting all of the information relevant to the federation execution 

⎯ Support developing detailed execution plans especially those relevant to collecting data to support 
federation results validation (e.g., testing and data collection) and those that might affect 
federation validity (e.g., security) 

⎯ Assess the effects that the special procedures for starting, stopping, and controlling each execution 
have on the validity of the federation execution and document these effects 

⎯ Refine the Federation Accreditation Plan and V&V Plan and provide these modifications to the 
Federation Development and Execution Plan 

⎯ Evaluate the impacts that other modifications to the Federation Development and Execution Plan 
may have upon federation validity (e.g., security plan) and provide this as feedback to the 
Federation Development Team 

 Information produced 

The recommended information produced from this activity includes the following: 
 

⎯ Input to federation risk management activities 

⎯ Input to federation execution documentation 

⎯ Input to the Federation Execution Environment Description 

⎯ Revised Federation Accreditation Plan and V&V Plan 

⎯ Modifications to the Federation Development and Execution Plan due to Federation Accreditation 
Plan and V&V Plan revisions 

⎯ Evaluations of the impact of changes to the Federation Development and Execution Plan that 
could impact federation validity 

 Activity 5.2—Support integrating federation 

In this activity, the VV&A Team supports the Federation Development Team in integrating the federation 
to assure that the integration process results in valid federation representations. This may involve 
monitoring the federation integration process and observing that the Federation Development and 
Execution Plan is followed, particularly those parts that could impact the federation’s validity. 
 
The Federation Development Team may encounter and resolve problems during integration. The VV&A 
Team should determine the impacts that these problem resolutions have upon the federation’s 
representations and their ability to meet the Federation Acceptability Criteria. This will help to avoid 
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workarounds that adversely affect federation validity and will improve the likelihood of producing a valid 
federation for the users. 
 
This activity assumes that the VV&A Team has complete access to all aspects of the federation integration 
process. 

7.5.2.1

7.5.2.2

7.5.2.3

7.5.3

 Information required 

The information recommended for this activity includes the following: 
 

⎯ Federation Development and Execution Plan 

⎯ Verified federation development products: 

⎯ Federation Execution Environment Description 

⎯ Verified and validated Federation Conceptual Model 

⎯ Verified Federation Design 

⎯ Verified Federation Agreements 

⎯ Verified FOM 

⎯ Runtime infrastructure initialization data 

⎯ Verified and validated federates (existing selected, modified, newly developed federates) 

⎯ Implemented and verified federation infrastructure design 

⎯ Verified and validated supporting data sets 

 Functions (tasks) 

The functions recommended for this activity include the following: 
 

⎯ Determine the impact of the methods for managing known hardware, interface, and software 
problems and the “workarounds” to overcome them upon federation validity 

⎯ Determine the impact of deviations from the Federation Development and Execution Plan, 
particularly those aspects that could affect federation validity 

⎯ Monitor the conduct of the federation integration process 

 Information produced 

The recommended information produced from this activity includes the following: 
 

⎯ Assessment of the impact of hardware, interface, and software problems and their workarounds 
upon federation validity 

⎯ Assessment of the impact of deviations from the Federation Development and Execution Plan 
upon federation validity 

 Activity 5.3—Contribute to verifying integrated federation 

This activity verifies the consistency, completeness, and correctness of the integrated federation both 
internally and against the verified Federation Agreements, the verified Federation Design, and the validated 
Federation Conceptual Model. 
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This verification activity demonstrates that both the federates and the integrated federation function as 
designed and as needed to meet the Federation Requirements. For example, this activity should verify that 
all attribute updates and interactions are sent and received from source to destination as designed. In 
addition, the assertions, pre- and post-conditions as well as behavior constraints described in the Federation 
Design should be verified. This verification activity should also assess whether the federate hosts can 
communicate with each other and whether the network capacity and resulting communications latency 
meets the design specification. Failure to conform to the federate or federation design specifications 
suggests that the federation cannot meet the Federation Acceptability Criteria. This situation indicates the 
need for any corrective actions. 
 
As with the other verification activities, the VV&A Team should approach verifying the integrated 
federation as part of the Federation Development Team and share this responsibility as required by the 
specifics of the organizations involved and the delegations of responsibility. 
 
Regardless of who verifies the federation infrastructure, the tasks in this activity assume that the VV&A 
Team has complete access to the infrastructure verification results. This activity also assumes that tools for 
monitoring federation traffic are available. 

7.5.3.1

7.5.3.2

 Information required 

The information recommended for this activity includes the following: 
 

⎯ Verified Federation Design 

⎯ Verified FOM 

⎯ Verified and validated Federation Conceptual Model 

⎯ Verified Federation Agreements 

⎯ Integrated federation 

⎯ Verified Federation Test Criteria 

⎯ Federation V&V Plan 

 Functions (tasks) 

The functions recommended for this activity include the following: 
 

⎯ Contribute to verifying that the federation behaves according to the Federation Design 

⎯ Contribute to verifying that the integrated federation as a whole behaves according to the FOM, 
Federation Conceptual Model, and Federation Agreements 

⎯ Contribute to verifying that adequate communication exists to support valid federation operation 

⎯ Verify that federation tests adhered to the Federation Test Plan 

⎯ Contribute to documenting the integrated federation verification results 

⎯ Contribute to documenting the traceability between the integrated federation and the Federation 
Design, FOM, and the Federation Agreements 
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7.5.3.3

7.5.4

7.5.4.1

7.5.4.2

 Information produced 

The recommended information produced from this activity includes the following: 
 

⎯ Integrated federation verification results 

⎯ Input on whether the federation tests adhered to the Federation Test Plan 

⎯ Information describing the traceability between the integrated federation and the FOM, Federation 
Design, and Federation Agreements 

 Activity 5.4—Support testing federation 

In this activity, the VV&A Team supports the Federation Development Team in testing the federation. All 
of the phases of this federation testing can supply data that is critical to results validation. Thus, the VV&A 
Team needs to participate in the testing to understand the actual test conditions in order to correctly 
interpret the test data for federation validation. 
 
The VV&A Team should ensure that testing produces the data as defined in the test and data collection 
plans and that the test data is stored in an accessible form. They should also determine the impacts that any 
corrective actions planned by the Federation Development Team have upon the federation’s validity. This 
information may identify the need to change these corrective actions or modify the Federation Scenarios, 
Federation Objectives, or Federation Acceptability Criteria. The VV&A Team should modify the 
Federation Accreditation Plan and V&V Plan to reflect these changes. 
 
This activity assumes that the VV&A Team has access to all of the data produced by the federation testing 
tasks and that the testing tasks execute the test and data collection plans so as to produce sufficient data for 
results validation. 

 Information required 

The information recommended for this activity includes the following: 
 

⎯ Verified integrated federation 

⎯ Federation Development and Execution Plan 

⎯ Verified Federation Agreements 

⎯ Federation Execution Environment Description 

⎯ Verified Federation Test Criteria 

⎯ HLA Federate Interface Specification, Framework and Rules, and Object Model Template 
Specification 

 Functions (tasks) 

The functions recommended for this activity include the following: 
 

⎯ Support federate-level testing 

⎯ Support federation-level and interoperability testing 

⎯ Observe federation testing activities and collect data from these activities needed to support 
federation results validation 
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7.5.4.3

7.5.5

7.5.5.1

7.5.5.2

 Information produced 

The recommended information produced from this activity includes the following: 
 

⎯ Input to federate and federation testing 

⎯ Federation testing results to support federation results validation 

⎯ Data and observations collected during federation testing 

 Activity 5.5—Validate integrated federation results 

Results validation is the pinnacle of the federation validation effort. Results validation assesses by checking 
the validity of the actual federation output against the Federation Acceptability Criteria. While results 
validation is only one piece of federation validation evidence, it often has the most credibility with the 
User/Sponsor. 
 
Federation results validation builds upon the federation testing efforts and may require additional federation 
executions to augment the federation testing results. The results sampling strategy determines the need for 
these added executions as well as the required content from the tests. This activity should also determine 
the error characteristics and uncertainties associated with the sampled data and the results from any 
additional executions. This activity ends by inferring the root causes of any unacceptable results. This 
unacceptability may come from either federation behavior or the testing instrumentation and conditions. In 
either case, these causes are fed back to the Federation Development Team for correction. This feedback 
may result in additional testing which can then supplement the validation results. 
 
This activity assumes that those responsible for testing the federation actually perform all executions and 
collect the results from those executions. This activity also assumes that the VV&A Team also evaluates 
those results to develop the evidence to support federation acceptance. Further, this activity assumes that a 
results sampling strategy has been formulated that can provide sufficient results to achieve the desired 
confidence in the validation evidence, that the test plan has incorporated that strategy, and that the plan has 
been faithfully executed. It also assumes that the federation results provided as input to results validation 
come from a correctly executing integrated federation and can be considered as representative of the results 
that the actual federation User/Sponsor will see. 

 Information required 

The information recommended for this activity includes the following: 
 

⎯ Federation Acceptability Criteria 

⎯ Federation Referent 

⎯ Federation testing results 

⎯ Functioning integrated federation together with sufficient data to perform the validation 
executions 

⎯ Federation V&V Plan 

 Functions (tasks) 

The functions recommended for this activity include the following: 
 

⎯ Identify executions needed to supplement those performed in integration testing in order to 
execute the federation results sampling strategy 
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⎯ Perform any supplemental federation executions necessary 

⎯ Collect federation execution results data and correlate them into a integrated picture of federation 
representational behavior 

⎯ Estimate the uncertainties associated with the correlated federation results sample 

⎯ Evaluate the completeness of the federation results against the Federation Acceptability Criteria 
and Federation Referent and identify areas of incompleteness 

⎯ Estimate the error characteristics of the correlated federation results 

⎯ Evaluate the correctness of the correlated federation results against the Federation Acceptability 
Criteria and Federation Referent and identify areas of incorrectness 

⎯ Estimate the uncertainties associated with the errors in the federation results 

⎯ Identify any observed interoperability anomalies and infer their probable causes 

⎯ Document the results of the federation results validation tasks 

7.5.5.3

7.5.6

 Information produced 

The recommended information produced from this activity includes the following: 
 

⎯ Results of the federation results validation: 

⎯ Within the context of the Federation Referent, identification of the Federation Acceptability 
Criteria that the federation results 

⎯ Meet 

⎯ Do not meet 

⎯ Characterization of the representational errors in the federation results that exceed the 
Federation Acceptability Criteria limits 

⎯ Estimates of uncertainties associated with the representational errors in the federation results 

⎯ Observed interoperability anomalies and their probable causes 

 Activity 5.6—Perform acceptance assessment 

This activity results in recommendations on the conditions under which the federation results can serve the 
User/Sponsor Needs. These recommendations guide the User/Sponsor’s acceptance of the integrated 
federation for their intended uses. 
 
In this activity, the VV&A Team collects and aggregates all of the V&V evidence and derives from this 
evidence the federation acceptance/accreditation recommendations. The aggregation process should draw 
integrated assessments from disparate V&V results. For example, one piece of evidence may come from a 
subject matter expert’s opinion while another may come from a statistical comparison test. The means to 
deal with these differences depend completely upon the characteristics of the evidence and the specific 
nature of the Federation Acceptability Criteria. 
 
The VV&A Team should determine the degree to which the federation’s capabilities meet the Federation 
Acceptability Criteria. This determination should identify the use conditions under which the federation 
meets the Federation Acceptability Criteria. It should also identify those criteria that the federation cannot 
meet under any conditions of use. The Federation Development Team can deal with unmet acceptability 
criteria in many ways including revising the Federation Scenarios, modifying the federates or their 
databases, or modifying the Federation Objectives, thus changing the federation’s intended use. Some of 
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these solutions may require revisiting parts of the federation development process and its associated VV&A 
activities. 
 
The FEDEP suggests that the federation testing activity should result in an integrated, tested, validated, and 
if required, accredited federation. This activity only accounts for the VV&A Team’s support for producing 
an integrated and tested federation. Verification, validation, and acceptance of the integrated federation are 
all described under separate subsequent activities. 
 
The recommendations from the acceptance assessment may lead to an accreditation decision that may be 
issued at any time following this acceptance assessment. 

7.5.6.1

7.5.6.2

7.5.6.3

 Information required 

The information recommended for this activity includes the following: 
 

⎯ Documentation of the V&V activities and their results 

⎯ Federation Acceptability Criteria 

⎯ Federation V&V Plan 

⎯ Federation Accreditation Plan 

⎯ Federation Impact Use Assessment 

⎯ FEDEP products, necessary to interpret the conducted V&V-activities (e.g., Federation 
Objectives, Federation Test Criteria, and Federation Development and Execution Plan) 

⎯ Federation test results 

 Functions (tasks) 

The functions recommended for this activity include the following: 
 

⎯ Determine that the V&V activities adhered to the constraints of the Federation V&V Plan 

⎯ Gather and aggregate the information produced by the V&V activities during the preceding parts 
of the federation development and execution process 

⎯ Evaluate and merge the V&V results 

⎯ Estimate the uncertainties associated with the merged V&V evidence 

⎯ Estimate the risks associated with using the federation to support the User/Sponsor Needs from the 
impacts described in the Federation Impact Use Assessment and the uncertainties associated with 
the merged V&V evidence 

⎯ Determine the recommended conditions of federation use in the context of the User/Sponsor 
Needs 

⎯ Document the recommended conditions of federation use and their rationale 

 Information produced 

The recommended information produced from this activity includes the following: 
 

⎯ Federation acceptance/accreditation recommendations 
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7.6 Phase 6—Verify and validate federation output 

Phase 6 of the VV&A Overlay supports federation execution and monitors and documents the occurrence 
of any execution problems that may affect federation validity. These problems may be identified through 
verification of the raw execution and derived output or validation of the derived output. 
 
Figure 9 illustrates the key activities in this phase of the VV&A Overlay. The subclauses 7.6.1 through 
7.6.3 that follow describe each of these activities. 
 

 
 

Figure 9

7.6.1

 —V&V federation output (Phase 6) activity diagram 

 Activity 6.1—Support executing federation 

During this activity, the VV&A Team should monitor that the various aspects of federation execution 
conform to the Federation Development and Execution Plan and that any occurrences of execution 
problems that effect federation validity are identified and recorded. 
 
Federation executions should be monitored to determine how well the Federation Acceptability Criteria are 
met in order to provide immediate feedback on the execution of the federation. If the VV&A Team has not 
completely validated the federation by this phase, additional data should be collected to further assess the 
validity of the federation. If new scenario instances or input data are introduced at this stage, the VV&A 
Team should assess the significance of those changes and provide feedback on the validity implications. 
These additions to the federation may require returning to the previous FEDEP and overlay steps. 
 
If federation execution problems occur, the VV&A Team should assess the impacts of these problems and 
their workarounds, if any, upon the validity of the federation’s results. They may need to suggest additional 
constraints upon federation use to maintain the execution results validity. This activity assumes that some 
personnel from the VV&A Team continue to be involved in the federation execution and use in the later 
steps of the FEDEP. 
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7.6.1.1

7.6.1.2

7.6.1.3

7.6.2

 Information required 

The information recommended for this activity includes the following: 
 

⎯ Validated and accepted integrated federation 

⎯ Federation Development and Execution Plan 

⎯ Verified Federation Scenarios 

⎯ Federation scenario instances 

⎯ Verified Federation Agreements 

⎯ Federation Execution Environment Description 

⎯ Federation input data 

⎯ Supporting databases 

⎯ Federation Acceptability Criteria 

⎯ Federation acceptance/accreditation recommendations 

 Functions (tasks) 

The functions recommended for this activity include the following: 
 

⎯ Monitor that the federation execution conforms to the Federation Development and Execution 
Plan, Federation Scenarios, Federation Execution Environment Description, and Federation 
Agreements 

⎯ Identify the occurrence of execution problems that impact the validity of the federation execution 
results 

 Information produced 

The recommended information produced from this activity includes the following: 
 

⎯ Identification of any execution excursions outside the federation acceptance/accreditation 
recommendations 

⎯ Inputs to the documented execution problems 

 Activity 6.2—Contribute to verifying raw execution and derived output 

This activity contributes to verifying the raw data collected during the federation execution and the output 
derived from this data in accordance with the V&V Plan and the Federation Development and Execution 
Plan. This includes an assessment of any data transformation or pre-processing algorithms or techniques 
that have been used. In addition, any incomplete, inconsistent, incorrect or erroneous output should be 
identified and corrective action taken where necessary. 
 
During this activity, quality assurance/quality management tasks may be ongoing. If so, the VV&A Team 
should collect their information and use it to support this activity. 
 
This activity assumes that some personnel from the VV&A Team continue to be involved in the federation 
execution and use in the later steps of the FEDEP and that any verification techniques used conform to the 
V&V Plan. 
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7.6.2.1

7.6.2.2

7.6.2.3

7.6.3

7.6.3.1

 Information required 

The information recommended for this activity includes the following: 
 

⎯ Raw execution output 

⎯ Derived federation output 

⎯ Federation Development and Execution Plan 

 Functions (tasks) 

The functions recommended for this activity include the following: 
 

⎯ Verify that the raw execution output conforms to data collection plan that is part of the Federation 
Development and Execution Plan 

⎯ Verify, with the users, that the data formats and transformations of the federation output are 
appropriate and applied within their constraints 

⎯ Identify, with the user, missing and erroneous output 

⎯ Contribute to documenting the raw execution output and derived federation output verification 
results 

 Information produced 

The recommended information produced from this activity includes the following: 
 

⎯ Raw execution output verification results 

⎯ Derived federation output verification results 

⎯ Information on any missing or erroneous output 

 Activity 6.3—Validate federation output 

This activity validates, against the Federation Acceptability Criteria and the Federation Referent, the 
completeness and correctness of the derived output data collected during the federation execution prior to 
its formal analysis. Any areas of incompleteness or incorrectness should be documented and reported to the 
User/Sponsor and the Federation Development Team together with the uncertainties associated with the 
derived output errors. This activity builds upon prior federation results validation and provides an 
additional opportunity to assess the validity of the federation’s output. 
 
This activity assumes that some personnel from the VV&A Team continue to be involved in the federation 
execution and use in the later steps of the FEDEP and that the validation techniques selected for this 
activity conform to the V&V Plan. 

 Information required 

The information recommended for this activity includes the following: 
 

⎯ Federation Development and Execution Plan 

⎯ Verified derived federation output 

⎯ Verified Federation Agreements 
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⎯ Documentation of execution problems 

⎯ Federation Acceptability Criteria 

⎯ Federation Referent 

⎯ Federation acceptance/accreditation recommendations 

7.6.3.2

7.6.3.3

7.7

 Functions (tasks) 

The functions recommended for this activity include the following: 
 

⎯ Evaluate the completeness of the derived federation output against the Federation Acceptability 
Criteria and Federation Referent and identify areas of incompleteness 

⎯ Estimate the error characteristics of the derived federation output 

⎯ Evaluate the correctness of the derived federation output against the Federation Acceptability 
Criteria and Federation Referent and identify areas of incorrectness 

⎯ Estimate the uncertainties associated with the errors in the derived federation output 

⎯ Identify any observed representational anomalies and infer their probable causes 

⎯ Document the results of validating the derived federation output 

 Information produced 

The recommended information produced from this activity includes the following: 
 

⎯ Federation output validation results: 

⎯ Within the context of the Federation Referent, identification of the Federation Acceptability 
Criteria that the derived federation output 

⎯ Meet 

⎯ Does not meet 

⎯ Characterization of the representational errors in the derived federation output that exceed the 
Federation Acceptability Criteria limits 

⎯ Estimates of the uncertainties of the representational errors in the derived federation output 

⎯ Observed representational anomalies and their probable causes 

 Phase 7—Consolidate federation VV&A products 

This phase of the overlay focuses upon documentation and reuse to improve the productivity and efficiency 
of future federation VV&A processes. In support of this goal the VV&A Team collects from the preceding 
VV&A efforts and assembles them into a consolidated package. This package will include the final 
Federation Accreditation Plan, Federation Referent description, final Federation Acceptability Criteria, 
final Federation V&V Plan, federation scenario verification results, federation conceptual model V&V 
results, federation requirements verification results, federation design verification results, FOM verification 
results, federation agreement verification results, federate V&V results, federation infrastructure 
verification results, federation data set V&V results, integrated federation V&V results, federation output 
V&V results, and VV&A lessons learned. This phase also supports the data analysis efforts defined in the 
FEDEP as needed. 
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Figure 10 illustrates the key activities in this phase of the VV&A Overlay. The subclauses 7.7.1 and 7.7.2 
that follow describe each of these activities. 
 

 
 

Figure 10

7.7.1

7.7.1.1

7.7.1.2

 —Consolidate federation VV&A products (Phase 7) activity diagram 

 Activity 7.1—Support analyzing data 

This activity supports analyzing the federation output. During this activity, the VV&A Team collects, 
assembles, and documents the V&V evidence from all of the previous activities. They also complete 
documenting the traceability between the analyzed data and derived output. 
 
The VV&A documentation should include the collected evidence and its relation to the Federation 
Acceptability Criteria. An important aim is to make this documentation easily understood by User/Sponsor 
and to prepare it in an appropriate format as specified in the V&V Plan. Further, this documentation should 
describe the conditions of recommended use, rational for those recommendations, possible corrective 
actions for follow-on federation executions, and the VV&A lessons learned. 

 Information required 

The information recommended for this activity includes the following: 
 

⎯ Federation V&V results documentation 

⎯ Federation Referent 

⎯ Federation Acceptability Criteria 

 Functions (tasks) 

The functions recommended for this activity include the following: 
 

⎯ Collect, assemble, and document the verification and validation results from prior activities 

⎯ Contribute to documenting the traceability between the analyzed data and the derived output 

⎯ Develop and document the conditions of recommended use (i.e., accreditation recommendations 
where needed) 

⎯ Develop recommendations for improving the VV&A activities from the lessons learned 
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7.7.1.3

7.7.2

7.7.2.1

7.7.2.2

 Information produced 

The recommended information produced from this activity includes the following: 
 

⎯ Integrated federation V&V results documentation 

⎯ Information describing the traceability between the analyzed data and the derived output 

⎯ Federation acceptance/accreditation recommendations 

⎯ VV&A lessons learned 

⎯ Recommendations for VV&A activity improvements 

 Activity 7.2—Prepare federation VV&A products for reuse 

This activity prepares the federation products for reuse to improve the productivity and efficiency of future 
federation development and execution processes. The VV&A activity focuses upon storing all reusable 
federation products (including both FEDEP and VV&A products) in an appropriate archive for general 
reuse within the domain or broader distributed simulation community. 
 
The VV&A Team should gather all of the information that could be reused and store that in an accessible 
form in an accessible place. This includes archiving the FOM, any modifications to the SOMs of federates, 
and other federation products that may also be reusable, such as the Federation Scenarios and the 
Federation Conceptual Model. In fact, capturing the full set of federation products required to reproduce the 
federation execution may be advantageous in some instances. All VV&A documents including the 
Federation Acceptability Criteria, Accreditation Plan, V&V Plan, V&V results and acceptance/ 
accreditation recommendations should be included in the archive. These products contribute to establishing 
the credibility of the federation as well as the federation’s results. The VV&A Team should consolidate the 
products from the federation VV&A processes and ensure that these products conform to the relevant reuse 
exchange criteria, formats, and available standards. They should then integrate the VV&A archive products 
with those produced by the Federation Development Team and archived according to the federation reuse 
plan if there is one. 
 
The Federation Development Team should determine which federation products have potential for reuse in 
future applications whereas the VV&A Team should endeavor to capture all products stemming from their 
VV&A activity. 

 Information required 

The information recommended for this activity includes the following: 
 

⎯ Products of the FEDEP and VV&A processes 

⎯ Guidance for judging the acceptance of products as reusable 

 Functions (tasks) 

The functions recommended for this activity include the following: 
 

⎯ Consolidate the products produced by the federation VV&A processes 

⎯ Ensure that the VV&A products have been archived according to the federation reuse plan 

⎯ Ensure that these products conform to the relevant reuse exchange criteria, formats, and available 
standards 
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⎯ Confirm that the FEDEP products relevant to future VV&A activities have been archived 
according to the federation reuse plan 

7.7.2.3

8. 

 Information produced 

The recommended information produced from this activity includes the following: 
 

⎯ Reusable consolidated federation VV&A products package 

Conclusion 

This recommended practice has provided a detailed view of the VV&A Overlay to the FEDEP. Currently, 
this model represents the best practices available to the VV&A community. The VV&A Overlay is a 
tailorable process and is offered as “hands-on” implementation-level guidance to VV&A practitioners. 
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